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CHAPTER 1 - INTRODUCTION 

1.1 Project Background and Purpose of Report 

Coral Reef Alliance has partnered with Aqua Engineering (AQUA) to identify solutions for 

improving the health of the Puakō-Mauna Lani coral reefs.  The Puakō-Mauna Lani reefs are 

located on the west side of the Island of Hawaii, just offshore from the small community of 

Puakō.  In the past several years, studies of the Puakō-Mauna Lani reefs have been conducted to 

evaluate the health of the coral reefs and identify issues that may be causing poor reef health.  

These studies have concluded that the coral cover has been reduced by 50% between 1970 and 

2010, and have suggested that a likely cause of this reduction is partly due to wastewater 

generated and discharged from the Puakō community into the ocean (Minton, 2012, Kim, 2014).   

 

The Enterococcus bacteria is often used to identify sewage pollution and one study (Kim, 2014) 

identified multiple sites along the Puakō shoreline with amounts above the Hawaii State and 

EPA recommended levels of 104 colony-forming units per 100 mL of water.  This study also 

identified abnormal growth on corals on the dominant Porites coral, with between 20% and 40% 

of the colonies exhibiting this abnormal growth.  Nitrogen levels that may correlate with sewage 

pollution were also measured and found to be somewhat higher than average in some areas.  

These observations led to the conclusion that human sewage pollution may be contributing to the 

decline in the coral reef health. 

 

The Puakō Hawaii community is located on the west side of the Island of Hawaii, near Waimea.  

The community consists of 202 lots, with the majority of them zoned as residential 

(approximately 19 of them are zoned as either “miscellaneous”, “commercial” or “hotel”), along 

a 3 mile stretch of the coast (see Figure 1).  An additional small community to the north of the 

Puakō community is also included in this report.  This community is located at Waialea Bay and 

consists of 20 lots.  Because these lots are not considered part of the Puakō community, they are 

not considered in the base evaluation.  Instead, these lots are evaluated as an addition.   

 

 



© 2015 COR

Written perm

 

 

Figure 1

RAL, AQUA Engin

ission is required f

1.  General Pro

neering All Rights 

for any use of this

posed Project A

Reserved. 

s document

1

Area. 

-2

P

Prelim

Puakō Hawaii Com

minary Engineering

mmunity 
 

g Report 

 

 



© 2015 CORAL, AQUA Engineering All Rights Reserved.   Puakō Hawaii Community 
 

Written permission is required for any use of this document  Preliminary Engineering Report 

 1-3   

 

Each lot uses some type of individual wastewater system (IWS) to dispose of wastewater 

generated.  The treatment systems used in the communities are aerobic treatment units, septic 

systems, or cesspools.  The quantity of each type of system was provided from a 2010 report 

(Schott, 2010), online survey and voluntary information provided by the community members.  

Table 1 shows the distribution of IWSs among the community.  
 
 

Table 1.  Community IWSs by Type. 

Description Puakō 
Community 

Waialea Bay 
Community Total Lots 

Septic Systems 77 8 85 
Aerobic Treatment Units 12 0 12 
Cesspool 49 9 58 
Unknown 21 3 24 
Vacant 43 0 43 
Total 202 20 222 
 

The discharge from each IWS either directly infiltrates into the groundwater (as with cesspools), 

or after some treatment is discharged into the groundwater through a drain field (as with the 

septic systems).  Because the community is near sea level, and because of the porous lava rock in 

the area, the groundwater quickly flows into the ocean.  Tracer studies have been conducted at 

various cesspools that have measured the travel time to the ocean as 3 days (Wienger, 2014).  

This rapid transportation of groundwater to the ocean indicates there is little time for biological 

contaminants or nutrients to be taken up in the soil, and likely pass through to the ocean. 

 

This report considers the feasibility of three options to more effectively treat wastewater from the 

community and potentially improve the water quality of the Puakō-Mauna Lani Reef.  These 

options use the following selection criteria to determine benefits and liabilities of each option: 

timeline of implementation, required permitting, environmental impacts, capital costs and 

operations costs.  The three options considered are as follows: 

 

1) Upgrade of IWSs to more efficient systems capable of treating and removing nutrients 

that have a negative impact on the reef.  The proposed systems are aerobic treatment 
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systems (ATUs), which are capable of both removing biological contaminants and 

reducing nutrient levels. 

2) Construct a low-pressure sewer collection system throughout the community and install a 

treatment facility capable of treating the sewage to acceptable levels and discharging the 

effluent through either crop irrigation or subsurface discharge. 

3) Constructing a low-pressure sewer collection system throughout the community to 

deliver wastewater to the Kalahuipua’a Lagoons Facility (shown on Figure 1). 

 

The following sections of this report identify expected design criteria for the site, evaluate the 

feasibility of each option and provide a recommended option based on the selection criteria 

discussed above. 
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CHAPTER 2 - DESIGN CRITERIA 
 

2.1 Proposed Design Criteria 

 

2.1.1 Demographics 

The Puakō community consists of 202 lots, with 159 currently occupied.  The 2010 US census 

projected the Puakō area to have an average household size of 1.96, which equates to an 

estimated population of 312 people (U.S. Census Bureau, 2010).  Taking into account the fact 

that a certain number of these lots are used as rental or vacation homes, and were not included in 

the census information, and adjusting for the 2015 population, a total population of 350 is used 

for this report. 

 
2.1.2 Design Flow 

Where existing data is not available, the Hawaii Administrative Rules (HAR) provide design 

flow guidelines (Haw, 2014).  Table 1 in Appendix F of Chapter 11-62 of the HAR requires a 

design flow of 100 gallons per person per day for single family dwellings.  This equates to a total 

community flow of 35,000 gallons per day (gpd), or a flow of 225 gpd per residence.  Using this 

value, the total community flow, once vacant lots have been put into use, is 45,500 gpd.  With 

the additional lots from the Waialea Bay Community, a total flow of 50,000 gpd is given. 

 

2.1.3 Peak Flow 

Based on similarly sized communities, a peak hourly factor of 2.0 is used to account for 

fluctuations in the average daily flows.  In some communities, larger peak factors are used, but 

with this being a contained system with no gravity sewer lines or manholes, a peak factor of 2.0 

is appropriate. 

 

2.1.4 Wastewater Characteristics 

Guidelines for wastewater quality are provided, in part, by the Hawaii State Department of 

Health Wastewater Branch in the “Guidelines for the Treatment and Use of Recycled Water.”  

This document requires design loading for BOD5 and TSS to be no less than 0.2 pounds per 

capita per day (equivalent to 240 mg/L).  Concentrations for nutrients are estimated using typical 
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values given in “Wastewater Engineering Treatment and Reuse,” (Metcalf & Eddy), as 40 mg/L 

of total nitrogen and 7 mg/L of total phosphorous.  Table 2 summarizes the wastewater 

characteristics. 

 
Table 2.  Design Criteria Summary 

Description Current Build-Out With Waialea 
Bay Community Units 

Total Population 350 455 500 people 

Average Daily Flow 
35,000 45,500 50,000 gpd 
24.3 31.6 34.7 gpm 

Peak Factor 2 2 2 - 
Peak Flow 48.6 63.2 69.4 gpm 

BOD 
70 91 100 lbs/day 

240 240 240 mg/L 

TSS 
70 91 100 lbs/day 

240 240 240 mg/L 

Total Nitrogen 
11.7 15.2 16.7 lbs/day 
40 40 40 mg/L 

Total Phosphorous 
2.0 2.7 2.9 lbs/day 
7 7 7 mg/L 

 
 
While biological contaminants, such as BOD (biochemical oxygen demand) and TSS (total 

suspended solids) have an impact on the health of the reef, particular attention should be given to 

the nutrients (nitrogen and phosphorous) found in the wastewater, as these can promote 

phytoplankton and algal growth, which may result in negative impacts on coral.  
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CHAPTER 3 - WASTEWATER TREATMENT OPTIONS 
 
The three options evaluated in this report for treating wastewater are 1) installation of aerobic 

treatment units (ATUs) on each lot that are capable of treating wastewater to adequate levels to 

be discharged into groundwater, 2) construction of a low pressure sewer collection system and a 

new treatment facility near the community and 3) construction of a low pressure sewer collection 

system to deliver wastewater to the Kalahuipua’a Lagoons Facility.  Each of these options is 

evaluated based on the following selection criteria: 

 

x Timeline for design and construction 

x Permitting requirements 

x Environmental benefits, including effluent water quality 

x Total project capital cost 

x Annual maintenance and operations cost 

 

Following the analysis of each option based on the selection criteria, an evaluation matrix is 

generated.  The highest ranked option in the evaluation matrix is discussed in greater detail. 

  
3.1 No Action Alternative 

The no action alternative would allow each residence to continue discharging wastewater in the 

manner currently being utilized.  This would result in a certain volume of untreated wastewater 

to continue flowing to the ocean.  As a result, coral growth may continue to decline, bacteria and 

e. coliform concentrations may continue to exceed recommended levels, and the potential for 

human health impacts may continue to exist and potentially increase.  The potential results of not 

doing anything to mitigate these issues were deemed by AQUA and the Advisory Committee as 

unfeasible.  The Advisory Committee is composed of the following individuals: 

 

x Mike O’Toole – Puakō Community Member/Pacific Isle Homes Owner and Construction 

Manager 

x Robby Robertson – Puakō Community Association/Community Member 

x Sierra Tobiason – South Kohala Coastal Partnership 



© 2015 CORAL, AQUA Engineering All Rights Reserved.  Puakō Hawaii Community 
 

Written permission is required for any use of this document  Preliminary Engineering Report 

 3-2  

 

x Chad Wiggins – The Nature Conservancy 

x Dennis Tulang – Hawaii Department of Health Wastewater Branch, Environmental 

Management Division, State Department of Health, currently with AECOM 

x Mahana Gomes – Hawaii Rural Water Association 

x Steven Colbert – University of Hawaii at Hilo 

x Tracy Wiegner – University of Hawaii at Hilo 

x James Beets – University of Hawaii at Hilo 

x Erica Perez – Coral Reef Alliance 

x Wes Crile – Coral Reef Alliance 

 
3.2 Option 1: Individual Wastewater Systems (IWSs) 

Individual wastewater systems are small units that treat wastewater generated from one or two 

single family residences.  When operated correctly, certain IWSs are capable of removing both 

organic constituents (BOD and TSS) and nutrients, such as nitrogen and phosphorus.  One such 

IWS is the aerobic treatment unit (ATU), which is used as the basis of design for this report.  

Two manufacturers of ATUs were contacted to provide product information and pricing:  

International Wastewater Technologies of Waipahu, HI and Environmental Waste Management 

Systems, Inc. of Honolulu, HI.  Following a comparison of the two manufacturers, it was 

determined that International Wastewater Technologies had more competitive pricing and is used 

in estimating project costs. 

 

The International Wastewater Technologies ATU operates by collecting raw wastewater from 

the residence through the typical 4” sewer line into a single tank.  This tank cycles between 

aerobic, anoxic, anaerobic and decanting stages.  The aerobic cycle introduces air into the 

treatment tank through a small blower.  The oxygen in the air promotes the growth of aerobic 

microbes that consume the organic pollutants (measured as BOD5) in the wastewater.  The air 

compressors then shut off for a pre-determined period of time and the lack of oxygen causes the 

tank to enter the anoxic stage.  This stage encourages the growth of nitrogen-consuming bacteria 

that convert nitrates and nitrites to inert nitrogen gas.  With the air compressors still off, and as 

more of the nitrogen is consumed, the tank begins to enter an anaerobic stage, which can enhance 
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the uptake of phosphorous by other microbes.  During both the anoxic and anaerobic stages, a 

mechanical mixer is used to maintain a homogenous mixture in the tank.   

 

Finally, in order to settle out the solids created by the various stages, the mechanical mixer is 

turned off and the solids collect at the bottom of the tank.  These solids must be pumped 

periodically by a septage servicing company.  The treated water is discharged from the ATU 

through a decant pump.  Figure 2 shows the flow diagram and general arrangement drawing of 

the system. 

 
The decant pump discharges the effluent into the soil subsurface through a drainage field.  This 

drainage field consists of buried distribution piping with openings drilled at certain intervals to 

evenly drain the treated wastewater into the soil.  The size of the drainage fields depends on the 

percolation rate of the soil.  These percolation rates can be determined with field tests.  While 

site specific data is not available, it is clear from the tracer studies previously conducted that 

water drains quickly to the ocean and a relatively quick percolation rate can be assumed.   

 

For this report, this rate is assumed to be 30 minutes per inch.  Using this value, Table III of 

Appendix F of Section 11-62 of the HAR, requires a drain field absorption area of 250 square 

feet per 200 gallons, or an average of 280 square feet per lot.  Note that this drain field area is 

based on the assumption of percolation rate and may vary significantly with field percolation 

tests.  Some lots may not have enough open area to install a drain field.  In these cases other 

disposal options must be considered.  With the maximum allowed trench width of three feet, a 

total of 95 feet of distribution piping will be required.  It is important to note that the majority of 

the sites have some type of septic system which includes a drainage field.  Therefore, it is 

assumed that only the lots with cesspools, unknown systems, or no treatment systems at all will 

need new drainage fields.  
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3.2.1 Permitting 

The entirety of the Puakō community lies within what has been designated by the State as a 

Special Management Area (SMA).  Any development occurring in SMAs requires a permit 

application, authorized through the County.  In general, small single family residence 

improvements, such as adding a new IWS, require a SMA permit application.  This application 

may be filed for each individual residence, or if all ATUs were installed under a single project, it 

may be possible to file a single SMA application. 

 

The SMA permit application includes, among other items, an environmental assessment (EA) 

based on the construction of the treatment systems.  Following the issuance of the SMA permit, 

the treatment system itself must also be approved by the State through an Individual Wastewater 

System Application.  In addition to the basic lot information required, this application requires 

the involvement of a licensed engineer for percolation testing.  The application also requires that 

a service contract for maintaining the ATU is established.  Once the permit is approved and the 

system has been installed, a final inspection report is submitted and approval to operate the 

system is given.  Samples of both the SMA application and the Individual Wastewater System 

Application forms are provided in Appendix B. 

 

3.2.2 Environmental Impact 

The ATUs considered here are reported as being capable of reducing BOD and TSS to 10 mg/L 

and total nitrogen to 10 mg/L.  According to one report on the evaluation of the ATU supplied by 

International Wastewater Technologies, up to 61% of phosphorous may be removed (Babcock, 

2006).  If the ATUs perform similarly in this project, this would result in an effluent 

phosphorous concentration of 3 mg/L.  Unlike the other options discussed in later sections, 

however, the ATUs will still have a direct discharge into the groundwater through the drain 

fields, which then flows quickly into the ocean and around the reef, due to the geology described 

in Section 1.1.  The likelihood of the remaining nutrients in the treated wastewater reaching the 

ocean is high.  It is also worth noting that if ATUs are not maintained and serviced regularly, the 

ability to treat wastewater to the quality described above is significantly reduced, resulting in 

even more nutrients and biological contaminants reaching the ocean.  It is worth noting that 
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while reuse with certain wastewater treatment systems is possible, we have not identified any 

ATU systems in Hawaii that have been used in recycled water applications. 

 

3.2.3 Capital Cost 

The cost of the ATU system consists of the purchasing of equipment, mechanical installation, 

and plumbing and electrical connections.  The purchase and installation of drainage fields are 

included in the total capital cost.  As each existing septic system likely has a drainage field, 

purchase and installation of new drainage fields are assumed to only be needed on the lots using 

cesspools, unknown systems, or that are vacant.  Also, lots that have existing septic tanks will 

not need as extensive excavation as those that do not, as the new units can be installed in the void 

created when the old tanks are removed.  The lots without septic tanks will have significantly 

higher costs, as a large portion of the soil consists of lava rock and will have high groundwater, 

complicating the excavation.  Table 3 details the estimated capital cost of installing ATUs on all 

lots.  Developing the remaining vacant lots and providing treatment would add another $2.43 

million.  Providing treatment for the Waialea Bay  would add another $833,100.  These costs are 

detailed in Appendix A. 
Table 3.  Option 1 – Capital Costs 

Description Qty Units Unit Cost Total 
CBT 1.0KFO ATU 147 ea $10,000 $1,470,000 
ATU Installation (on sites 
with existing septic tanks) 

77 ea $5,000 $385,000 

ATU Installation (on sites 
without septic tanks) 

70 ea $22,000 $1,540,000 

Electrical Installation 147 ea $3,000* $441,000 
Drainage Field (70 lots) 280 sq ft/lot $30* $588,000 
Contingency 30% % $4,220,800 $1,327,300 
Total Cost $5,751,200 

*Preliminary Estimates 

3.2.4 Operations and Maintenance Cost 

The primary maintenance costs for each ATU consists of pumping solids, general equipment 

maintenance and replacement, and electrical cost to operate blowers and pumps.  The scheduled 

and emergency service should be contracted locally.  It is anticipated that the ATUs will need to 

be pumped annually. Table 4 details the annual cost for maintenance of each ATU.  Electrical 
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power costs are taken from the 2013 estimates given from Hawaii Electric Light Company, with 

residential and commercial rates as $0.4217 and $0.3883 per kWhr, respectively. 

Table 4.  Option 1 – Annual O&M Costs 

Description Qty Units Unit Cost Annual Cost 
Scheduled Maintenance 1 per year $750 $750 
Septage Pumping 1 per year $550 $550 
Pump/Blowers 15 kWhr/day $0.42 $2,300 
Annual Cost per Lot $3,600 
Monthly Cost per Lot $300 
Total Annual Cost (159 lots) $572,400 

 

3.2.5 Timeline 

The timeline for installation of ATUs is relatively short.  The tasks that must be completed 

include submitting and receiving approval for the various permits required, purchasing and 

installing the new units and installing drain fields where required.  It is anticipated that the 

permitting process may take 6-12 months.  Construction and installation of the 147 new ATUs 

may take an additional 12-18 months. 

 

3.3 Option 2: Low-Pressure Collection System and New Treatment Facility 

The remaining two options evaluate delivering untreated wastewater from each residence to a 

centralized treatment facility via a low pressure collection system.  Option 2 considers a new 

treatment facility located near the community.  The nearby location of this facility would reduce 

the cost of pipeline installation and pumping costs.   

 

3.3.1 Collection System 

Because the community is near sea level, which may cause issues with dewatering during 

pipeline installation, and because there is a high likelihood of lava rock in the area, shallow 

pipelines are most economical.  As a gravity collection system cannot maintain a shallow depth, 

a low-pressure collection system must be used.  A low-pressure system would require a small 

pump station at each residence with one or two pumps installed that deliver raw sewage from the 

house into the low-pressure main.  The second pump provides redundancy in case the first pump 

fails.  However, the cost of the entire pump station increases by approximately $6,000 by adding 
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the second pump.  If a single pump system is used, an adequately sized pump station, as well as a 

local service company that can respond quickly will be needed to prevent the pump station from 

overflowing in case of a pump failure.   

 

The manufacturer used for the evaluation in this report is Environmental One Corporation (E-

One).  An E-One grinder pump station would be used in locations where existing septic tanks did 

not exist, such as lots with cesspools, vacant lots, or lots with unknown treatment systems.  A 

drawing of a typical E-One grinder pump station is shown in Figure 3.   

 

On lots where septic tanks are currently being used, the excavation costs can be greatly reduced 

by installing a pump system directly in the septic tank.  Certain manufacturers provide a “drop-

in” pump system that can easily be installed in the existing septic tank without any 

modifications.   

 
Orenco Systems, Inc. is one manufacturer that produces this type of drop in system, and as such 

is used as a basis of design for the sites with existing septic tanks.  A drawing of this Orenco 

system is shown in Figure 4. 

 
Each lot would have a 1-1/4” lateral from the pump station or septic tank (located near the 

residence) to the low pressure collection main in the street.  This collection main would range in 

size from 3” to 4” and would be buried approximately 3 feet, based on the County of Hawaii 

requirements.  The general alignment of the pressure main is shown on Figure 5. 
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3.3.2 Centralized Treatment Facility 

The new treatment facility would be located outdoors in an area to avoid future climate change 

and weather events and would consist of a screening system, secondary treatment tanks and 

clarifiers, sand filters and a UV disinfection system.  A solids holding tank would be included to 

aerate and store sludge which would then need to be pumped periodically by a septic pumping 

service company.  The aeration of the solids during storage helps to minimize odors and reduce 

the solids.  Figure 6 shows the general flow diagram of the facility.  The facility would have the 

ability to treat the water to R-1 reuse quality, which would then be used for irrigating crops that 

could uptake the water and nutrients that would otherwise discharge into the groundwater and 

eventually the ocean.   

 
Land where both the new treatment facility and the irrigation site could be located would need to 

be identified.  The treatment facility will likely require less than a ½ acre of land.  However, the 

irrigation site may need up to 6 ½ acres, as discussed in greater detail in Section 3.2.3.  In 

addition to the land needed for the irrigation site, Hawaii reuse guidelines require that a fully 

redundant disposal system must be installed if the irrigation system cannot be used.  An example 

of such a situation would be during a large precipitation event, where the crop cannot uptake 

additional water, or where the irrigation system is shut down for maintenance.  This redundant 

disposal option would use subsurface disposal and would use the same design guidelines as those 

used for the drainage fields in Option 1.  Assuming similar percolation rates, a little more than 1 

acre of land would be needed for subsurface disposal. 

 
One potential location for the new treatment facility and a portion of the irrigation system is the 

site where the University of Hawaii is planning a marine research facility, as shown on Figure 5.  

This option has benefit for both the community and the University, as the research facility would 

also need a wastewater treatment system.  If an agreement can be made with the University, a 

common treatment facility may be able to be constructed onsite to serve both the community and 

the research facility. 
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Land across Puakō Beach Drive, and to the southeast of the U of H site, also shown on Figure 5, 

may be available for the irrigation system and subsurface disposal site requirements.  This land, 

leased by the Puakō Community Association, was established as a firebreak for the community 

and consists of approximately 4-6 acres of land. 

 
A third site that may be used, for both the treatment facility and the irrigation/subsurface disposal 

systems is located near the middle of the community, behind the Ascension Mission Church, also 

shown on Figure 5.  This site is also owned by the State of Hawaii. 

 
3.3.3 Permitting 

As is the case with Option 1, the first step in the permitting process begins with an SMA permit, 

with an accompanying environmental assessment.  This assessment will also need to include the 

impact of the new treatment facility.  Based on the findings of the assessment, either an 

Environmental Impact Statement (EIS) must be prepared, or the SMA permit application can 

then be filed.  Because this option will exceed $500,000 in total cost, a major SMA permit will 

be required.   

 
Following the issuance of an SMA permit, a Basis of Design Engineering Report must be 

submitted to the State.  This report will detail the design of both collection system and the 

treatment facility.  The State will also require an Owner Certification that includes operations 

procedures in the form of an O&M Manual.  Once construction is completed, final inspection 

will take place after which the State will give approval to operate.  

 
Other permits required for the construction of the collection system and the treatment facility 

include: a Work Within the Right-of-Way permit, an NPDES permit, a Grading Permit and 

potentially a building permit.  Other matters that must be addressed include acquiring easements 

for the collection main and a flood plain assessment, as the majority of the community is within a 

flood plain.  Relevant permit application forms are included in Appendix B. 
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3.3.4 Environmental Impact 

Based on the process flow diagram in Figure 6, the treatment facility is designed to be capable of 

reducing BOD and TSS to less than 20 mg/L, total nitrogen to 10 mg/L and phosphorous to 1 

mg/L and producing R-1 quality reuse water.  HAR reuse guidelines have three classes of reuse 

water, with R-1 being the highest quality water that can be used in surface irrigation.  Therefore, 

a centralized treatment facility that produces R-1 water has the potential of reducing the amount 

of water discharged into the groundwater by using the treated water to irrigate vegetation on or 

near the site of the facility.  The vegetation uptakes water, along with the nutrients that are of 

interest in this study.  Table 5 shows the amount of nutrients taken up per acre when irrigating 

Kentucky Bluegrass.  The crop uptake values are based on guidelines given in the Hawaii State 

Department of Health Wastewater Branch “Guidelines for the Treatment and Use of Recycled 

Water.” 
Table 5.  Kentucky Bluegrass Nutrient Uptake 

Description Effluent from 
Treatment Facility 

Crop Uptake 
(per Acre) 

Acres 
Required

Effluent Flow, gpd 50,000 6,409 7.8 
Nitrogen, lbs/day 3.34 0.66 6.3 
Phosphorus, lbs/day 0.33 0.11 3.8 

 

The maximum amount of land required is based on the amount of water the crops can uptake and 

is equal to 7.8 acres.  Note that other crops are able to uptake differing amounts of water and 

nutrients and the Department of Health document mentioned above should be referenced if other 

crops are to be used.   

 
3.3.5 Capital Cost 

The cost of this option includes materials and installation of the pump stations, the low pressure 

sewer main, and the treatment facility.  Table 6 shows the costs of the pumping and collection 

system and Table 7 shows the cost of the treatment facility.  The total capital cost is estimated to 

be $9.0 million.  Developing the remaining vacant lots and providing treatment would add 

another $1.02 million.  Providing treatment for the Waialea Bay Community would add another 

$1.79 million.  These costs are detailed in Appendix A. 
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Table 6.  Option 2 – Collection System Capital Costs 

Description Quantity Units Unit Cost Total Cost 
ARVs and Cleanouts 3 ea $6,200 $18,600 
DH-071-61 E-One Pumps 70 ea $6,100 $427,000 
E-One Pump Installation 70 ea $7,000 $490,000 
Orenco Drop-In Pumps 89 ea $2,300 $204,700 
Orenco Pump Installation 89 ea $1,000 $89,000 
Electrical Installation 159 ea $3,000 $477,000 
Furnish and Install HDPE Laterals 7,950 lf $160 $1,272,000
Furnish and Install HDPE Sewer Main 11,500 lf $180 $2,070,000
Asphalt Cutting and Patching 69,000 sq. ft $6.00 $414,000 
Contingency 30% - $5,462,300 $1,638,700
Capital Cost $7,101,000

Table 7.  Option 2 – Treatment Facility Capital Costs 

Description Qty Units Unit Cost Total 
Influent Screening 1 ea $75,600 $75,600 
Anoxic Basin 1 ea $28,000 $28,000 
Anoxic Mixing System 1 ea $10,000 $10,000 
Treatment Tank and Clarifier 2 ea $379,200 $758,400 
Alum Pumps 2 ea $10,000 $20,000 
Alum Storage Tank 1 ea $20,000 $20,000 
Sand Filters 2 ea $110,000 $220,000 
Backwash Pump 2 ea $3,000 $6,000 
Disinfection System  1 ea $65,000 $65,000 
Reuse Irrigation System 1 ls $30,000 $30,000 
Electrical 20% % $1,203,000 $240,600 
Contingency 30% % $1,473,600 $442,100 
Capital Cost $1,915,700 

 

The facility, as described, has enough capacity to handle the additional flows from the build-out 

of the Puakō Community and the addition of the Waialea Bay Community.  No additional capital 

costs would be required if these lots were to be developed and connected to the system.  Note 

that the estimates above do not include the cost of land purchase or leasing for the treatment and 

disposal systems. 
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3.3.6 Operations and Maintenance Cost 

Based on the complexity of the facility and the required tasks to be completed, the treatment 

facility will need a part-time Class III operator to check on the facility daily.  The operator’s 

responsibilities would consist of maintaining equipment, refilling chemical storage, taking water 

samples, coordinating the disposal of solids and general housekeeping of the site.  It is expected 

that the operator would spend approximately 10-15 hours per week at the site.  Other 

maintenance expenses include the power costs associated with equipment and pump motors, and 

UV ballasts, chemical costs, disposal costs and general parts replacement.  The individual pump 

stations at each residence must be maintained also, either by the facility operator or by a local 

service company.  The total costs are given in Table 8, with a total annual cost of $254,800.   

Table 8.  Option 2 – Annual Power Costs. 

Description Quantity HP hrs/day Annual Cost 
Individual Pump Stations 159 1 0.42 $7,700 
Headworks Screen 1 1 24 $2,600 
STM Aerotor 1 5 24 $12,800 
Alum Pumps 1 0.33 24 $900 
RAS Pump 1 1.00 24 $2,600 
Aerobic Blowers 1 1.50 24 $3,900 
Air Compressor (Sand Filters) 1 5.00 12 $6,400 
Filter Backwash Pump 1 0.25 1 $100 
UV Pumps 1 3.00 12 $3,900 
UV Modules 14 0.23 24 $8,400 
Annual Power Costs $49,300 
Description Annual Amount Units Unit Cost Annual Cost 
Operator Salary 780 hours $80 $62,400 
Alum 2,350 gallons $5 $11,750 
Sludge Disposal 76,000 gallons $0.30 $22,800 
Screenings Disposal 2 tons $100 $180 
Parts/Equipment Replacement 1 ls $5,000 $5,000 
Individual Pump Station Service 159 lots $650 $103,350 
Annual Maintenance Costs $205,500 

Total Annual O&M Costs $254,800 
Total Monthly Cost per Lot $134 

 

Developing the remaining vacant lots and providing treatment or adding the Waialea Bay 

Community to the system would not increase the power costs at the facility.  Adding these lots 
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would increase O&M costs associated with pump station service, chemicals, and sludge disposal.  

Development of the remaining vacant lots would add $39,100 annually, and the inclusion of the 

Waialea Bay community would add $17,800 annually.  Details of these costs can be found in 

Appendix A. 

 
3.3.7 Timeline 

The timeline for this option is somewhat extensive.  The process begins with an environmental 

assessment and an SMA permit application.  This stage is anticipated to take between six and 

twelve months.  Following SMA permitting, the engineering report is prepared and submitted to 

the State for review.  As this PER contains much of the information required for the State 

submitted engineering report, the preparation process can be shortened.  Including time for State 

review and comments, this process is expected to take about least six months.  Once the report 

has been approved, engineering design will take approximately eight months.  After design is 

complete, the project would be bid to a qualified contractor, who would be responsible for 

obtaining necessary construction permits, procuring equipment and installing the sump pump 

stations, the collection sewer line and the construction of the treatment facility.  This process 

should be expected to take at least one year.  The total project timeline is between 24 to 48 

months for completion. 

 

3.4 Option 3:  Low-Pressure Collection System to Kalahuipua’a Lagoons Facility 

As previously mentioned, this third option would use the same type of collection system as 

Option 2.  However, instead of delivering the wastewater to a new treatment facility, the 

collection line would ultimately deliver wastewater to the Kalahuipua’a Lagoons Facility.  This 

option eliminates the challenges associated with permitting, funding, constructing and 

maintaining a new treatment facility. 

 
3.4.1 Collection System 

This option uses the same configuration for the pump station layout, with individual pump 

stations (either as new pump stations or as drop-ins to the existing septic tanks) on residential 

lots and a low pressure main in the road.  Two routes are considered for delivering the 

wastewater to the treatment facility and are shown on Figure 7.  Both routes have the collection 
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main running the length of Puakō Beach Drive, with different routes out of the community to 

reach the Kalahuipua’a Lagoons Facility. 

 

Route A would run along Puakō Beach Drive to the southernmost part of the community where a 

lift station would be required, as the residential pumps do not provide enough head to deliver 

wastewater directly to the Lagoons Facility.  From that point, the lift station would pump the 

wastewater for approximately 4,800 feet where it would connect to an existing 16” sewer main 

from the Mauna Lani resort area.  This existing sewer main leads to the facility as described in 

the next section and as shown on Figure 7. 

 

Route B would have the north and south ends of the pipeline converge at a point near the 

Ascension Mission Church, where the lift station would be located.  The pipeline would then 

continue to the east, following a small access road leading to Ho’ohana Street.  The pipeline 

would then connect directly to the Facility, without requiring any connection to the existing 

sewer force mains.  As this route passes through State-owned land, easements would need to be 

obtained. 

 
3.4.2 Kalahuipua’a Lagoon Facility 

The Kalahuipua’a Lagoon Facility currently receives wastewater from the Fairmont Orchid, the 

KaMilo at Mauna Lani Resort, and the Fairways at Mauna Lani.  The wastewater from each of 

these resorts feeds into various lift stations, as shown on Figure 7.  These lift stations pump 

wastewater through approximately 3,000 feet of 16” ductile iron pipe, which then transitions to 

an 18” ductile iron pipe for the remaining 4,500 feet of the pipeline.  The facility, operated by the 

Hawaii American Water Company, was originally designed in 1981 with a capacity of 0.75 

MGD, with a build-out capacity of 2.1 MGD.  The wastewater passes through bar screens and an 

aerated grit chamber before entering the aerated lagoons.  Following treatment in the lagoons, the 

water flows out through an effluent pipe, in which chlorine is injected.  The water then flows into 

an effluent wet well in the control building, which provides the time needed for the chlorine to 

interact with the wastewater.  From this point, the water is pumped through effluent pumps to a 

small plot of land approximately ½ mile to the northeast, where it is used to irrigate a ground 

cover crop. 
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3.4.3 Permitting 

A major SMA permit, with an accompanying EA or EIS, must be obtained with this option.  The 

Engineering Report for the Kalahuipua’a Lagoon Facility will need to be updated to reflect 

impact of adding the flows from the Community.  Other permits required for the construction of 

the collection system and the treatment facility includes: a Work Within the Right-of-Way 

permit, and an NPDES permit.  Other matters that must be addressed include acquiring 

easements for the collection main and a flood plain assessment.  Relevant permit application 

forms are included in Appendix B. 

 

3.4.4 Environmental Impact 

The lagoon facility was designed to reduce BOD and TSS to less than 30 mg/L.  Disposal of the 

treated water is accomplished by crop irrigation, or by two injection wells, located near the 

facility.  Based on communications with the facility operators, the irrigation land is at maximum 

capacity.  If any additional water were to be treated at the facility, either more land would need 

to be acquired or the additional water would have to be disposed of by other means. 

 
3.4.5 Coordination with Other Entities 

The two routes proposed will require coordination with Hawaii American Water in order to 

deliver wastewater to the Lagoons Facility.  This coordination includes when the connections 

will be made, what fees will be required of the Puakō Community, and any construction 

activities that may disrupt the regular operation of the facility.  Route A will require coordination 

with other entities as well, as this route passes through property of several other entities.  These 

include, but may not be limited to, the Fairmont Orchid, the Pauoa Bay Homeowners’ 

Association, and the Fairways at Mauna Lani.   

 

3.4.6 Capital Cost 

The cost of this option includes materials and installation of the individual residential pump 

stations, the intermediate lift pump station, the low pressure sewer main, and the impact fee cost 

to connect to the Kalahuipua’a Facility.  Table 9 shows the costs of the pumping and collection 

system and impact fee.   
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Developing the remaining vacant lots and providing treatment would add another $1.34 million 

for either Route A or Route B.  Providing treatment for the Waialea Bay Community would add 

another $2.69 million.  These costs are detailed in Appendix A.   

Table 9.  Option 3 – Capital Costs – Route A 

Description Quantity Units Unit Cost Total Cost 
ARVs and Cleanouts 3 ea $6,200 $18,600 
DH-071-61 E-One Pump Stations 70 ea $6,100 $427,000 
E-One Pump Station Installation 70 ea $7,000 $490,000 
Orenco Drop-In Pumps 89 ea $2,300 $204,700 
Orenco Pump Installation 89 ea $1,000 $89,000 
Electrical Installation 159 ea $3,000 $477,000 
Furnish and Install HDPE Laterals 7,950 ft $158.00 $1,256,100 
Furnish and Install HDPE Sewer Main 8,500 ft $180.00 $1,530,000 
Asphalt Cutting and Patching 51,000 sq. ft $6.00 $306,000 
Lift Station Construction 1 ls $25,000 $25,000 
Submersible Lift Pumps 2 ea $10,000 $20,000 
4" HDPE to Ex. Force Main 4,800 ft $180.00 $864,000 
Asphalt Cutting and Patching 28,800 sq. ft $6.00 $172,800 
Contingency 30% % $5,880,200 $1,764,100 
Connection Fee/Expansion of Reuse 1 ls $1,500,000 $1,500,000 
Capital Cost $9,144,300 

 
Table 10.  Option 3 – Capital Costs – Route B 

Description Quantity Units Unit Cost Total Cost 
ARVs and Cleanouts 3 ea $6,200 $18,600 
DH-071-61 E-One Pump Stations 70 ea $6,100 $427,000 
E-One Pump Station Installation 70 ea $5,000 $350,000 
Orenco Drop-In Pumps 89 ea $2,300 $204,700 
Orenco Pump Installation 89 ea $1,000 $89,000 
Electrical Installation 159 ea $3,000 $477,000 
Furnish and Install HDPE Laterals 7,950 ft $160.00 $1,272,000 
Furnish and Install HDPE Sewer Main 8,500 ft $180.00 $1,530,000 
Asphalt Cutting and Patching 51,000 sq. ft $6.00 $306,000 
Lift Station Construction 1 ls $25,000 $25,000 
Submersible Lift Pumps 2 ea $10,000 $20,000 
4" HDPE to Ex. Facility 10,800 ft $160.00 $1,728,000 
Asphalt Cutting and Patching 7,200 sq. ft $6.00 $43,200 
Contingency 30% % $6,490,500 $1,947,200 
Connection Fee/Expansion of Reuse 1 ls $1,500,000 $1,500,000 
Capital Cost $9,937,700 
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3.4.7 Operations and Maintenance Cost 

The only maintenance required with this option is associated with the individual residential 

pump stations, the low pressure collection line and the lift station.  The remainder of the existing 

force main and Lagoon Facility would continue to be maintained as it currently is, with an 

annual assessment fee and monthly user fee to the community to offset the additional 

maintenance that would be required at the facility.  The estimated total annual cost is given in 

Table 11 below. 

 
Table 11.  Option 3 – Annual O&M Costs. 

Description Annual Amount Units Unit Cost Annual Cost
Lift Station Pumps (20 HP each) 36,600 kWhr $0.39 $14,300 
Individual Pump Stations (1 HP each) 18,900 kWhr $0.42 $8,000 
Individual Pump Stations Service 159 lots $650 $103,400 
Monthly User Fee 159 lots $1,200 $190,800 
Total Annual O&M Cost $316,500 
Monthly Cost per Lot $166 

 

Developing the remaining vacant lots and providing treatment or adding the Waialea Bay 

Community to the system would increase O&M costs associated with pump station operation 

and service and monthly user fees.  As the Waialea Bay Community addition would also require 

another lift station, the cost of pumping from this station is also included.  Development of the 

remaining vacant lots would add $81,900 annually, and the inclusion of the Waialea Bay 

community would add $41,600 annually.  Details of these costs can be found in Appendix A. 

 

3.4.8 Timeline 

The timeline for this option consists of construction of the individual pump stations, the 

intermediate lift station(s) and pressure sewer collection pipeline.  It is also noted that 

coordination between all involved parties should be in place before design and construction is 

started.  It is anticipated that the total time to completion for this option is 18 to 36 months. 
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CHAPTER 4 - RECOMMENDATIONS 
 
4.1 AQUA’s Review and Recommendation 

The quantitative values given in the previous section, including timeline, environmental impact, 

and capital and O&M costs, are summarized in Table 12. 

Table 12.  Quantitative Summary. 

Evaluation Criteria ATUs Onsite Facility Kalahuipua'a Facility 

Timeline, months 18-30 24-48 18-30 
Phosphorous, mg/L 3-6 1* 3-6* 
Nitrogen, mg/L 10-20 10* 10-20* 

Capital Cost, millions $5,751,200 $9,016,700 $9,144,300 
(Route A) 

$9,937,700 
(Route B) 

O&M, Annually $572,400 $239,200 $316,500 
O&M, Monthly Cost/Lot $300 $134 $166 

*Phosphorous and nitrogen may be removed by crop uptake in irrigation. 

 

Timeline is the first item considered in this table and is impacted by several factors.  However 

the main factor influencing the overall timeline is coordination with various entities and 

obtaining the required permits to implement the alternatives.  Both Option 1 and Option 3 

provide the better options with respect to time.  Option 1 requires individual lot permitting 

through the County along with an SMA permit and some potential EA work.  The onsite facility, 

Option 2, will require the most permitting because a new treatment facility is required, with its 

associated NPDES and recycled water permits in addition to the EA and SMA processes.  

Connecting with the existing Kalahuipua’a Facility, Option 3, will require some permitting and 

coordination with not only HAW, but also with the various entities within the Mauna Lani 

development.  This option also requires the SMA and EA permits.  While less permitting will be 

required, the additional coordination with Mauna Lani and HAW will add to the overall time of 

this alternative.  Thus the timelines associated with the alternatives are estimated to vary from 1 

to 4 years. 

 

Environmental impacts of the alternatives are not completely quantifiable, but the phosphorus 

and nitrogen concentrations listed in the table demonstrate differences in the effluent quality of 
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the alternatives.  Option 2, onsite treatment facility, will provide the best treatment with respect 

to removing nutrients from the effluent.  This alternative will be designed to provide excellent 

nitrogen and phosphorus removal and thus will have the least amount of nutrients in the effluent.  

In addition, this alternative will reuse the water for irrigation of grass or another crop, which will 

further use and reduce the nutrients in the effluent.  The ATU alternative could reduce the 

nutrients in the effluent if it was properly managed and run by the individual owners, but this 

would be difficult to consistently achieve.  The Kalahuipua’a alternative does not remove 

nutrients but the effluent is used to irrigate sod and other plants, thus reducing the nutrients from 

the effluent.  This would reduce the potential for nutrients to continue migrating to and impacting 

the reefs, but there is no guarantee this facility will be able to use the effluent for irrigation in the 

future. The disposal method could be changed to their existing injection wells, which is an 

option, but may allow nutrient rich effluent to reach the reefs near Puakō.  Thus, from an 

environmental standpoint, Option 2 appears to have the least adverse impact.  It should be noted 

that all of the alternatives will have a positive impact with respect to the environment and will 

improve the quality of discharged effluent. 

 

Capital costs of the alternatives are fairly self-explanatory.  The cost to implement the ATU 

alternative is the lowest because it requires the least amount of infrastructure.  Also, there are 

some existing ATUs, which lowers the overall cost.  The other two options are higher in capital 

cost and are fairly comparable with each other.  Please note the costs were developed based on 

construction estimates from local contractors.  Also, 30% contingency is included on the 

construction portion of the estimates. 

 

Operational costs were also developed based on normal power, maintenance, and labor 

requirements to properly maintain and run the three alternatives.  The operational costs of the 

ATU system are highest based on the annual requirements to service and pump the systems as 

prescribed by the County.  The onsite facility appears to have the lowest operational costs with 

the Kalahuipua’a alternative being slightly higher. 
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While the evaluation matrix looks at both capital and operational costs, it is also common to 

combine these costs into a 20-year net present value, which compares the overall project costs 

over a 20-year life.  This is done by taking the annual O&M costs and inflating them each year 

for a 20-year period at an annual inflation rate of 3%.  The 20-year O&M cost is then brought 

back to present day dollars (present value) using a discount rate of 6%.  The 20-year net present 

value is then calculated by adding the present day 20-year O&M cost to the capital cost.  The 20-

year net present value costs are calculated as follows: 

 

x ATU – $14,027,700 

x Onsite – $12,475,300 

x Kalahuipua’a – $13,720,600 

 

While this is not a specific criterion, it provides a different view and comparison of the 

alternatives with respect to costs.  Even though the ATU system is significantly cheaper with 

respect to initial capital cost, it is not cheaper over a 20-year period.  The collection system with 

onsite treatment appears to be the lowest overall cost when looking at a 20-year present value. 

 

Based on the alternative information given in the previous chapter and the comparison presented 

above, the following evaluation matrix has been created.  Each evaluation criteria is weighted by 

importance from 1-5.  Higher weighted values correspond to more important criteria.  An impact 

value from 1-5 is assigned to each criteria for each option, with higher values representing a 

more desirable outcome.  This weighted value is multiplied by the impact value and the total for 

each criteria is summed to provide a total score for each option.  The option with the highest total 

score represents the most favorable solution.  Weighted values and impact values for the table 

below use values as determined by AQUA. 
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Table 13.  Evaluation Matrix. 

ATUs Onsite 
Treatment 

Kalahuipua'a 
Facility 

Evaluation 
Criteria 

Weighted 
Value 

Impact 
Value Total Impact 

Value Total Impact 
Value Total 

Timeline 3 3 9 2 6 3 9 
Permitting 2 4 8 3 6 4 8 
Environmental 5 2 10 5 25 4 20 
Capital Cost 4 5 20 3 12 3 12 
O&M 4 2 8 5 20 3 12 

Total 55 Total 69 Total 61 
 

Given this information, the best option to improving the quality of the Puakō-Mauna Lani reef 

and surrounding waters is Alternative 2: install individual sump stations at each residence, 

construct a low pressure collection main and build an onsite treatment facility.  Treated effluent 

would be discharged using recycled water for irrigation. 

 
The University has planned to construct a Marine research facility near Puakō and the reef, along 

with its own small treatment facility.  If an agreement can be reached with the University, a 

common treatment facility between the community and the research facility could serve both 

parties. 

 
If an agreement with the University is not reached, a site near the community should be 

identified that would serve as a location for a new wastewater treatment facility, as well as 

locations for reusing the water for irrigation. 

 
The option of installing ATUs at each residence would be better than doing nothing and can be 

implemented for the lowest capital cost.  However, due to the high O&M costs, over a 20-year 

period and because it provides the least benefit from an environmental standpoint, this may not 

be the best option.  While these units can be as successful in the removal of nitrogen and 

phosphorous as a centralized treatment facility, the remaining nutrients and organic material is 

still discharged into the groundwater and quickly into the ocean. 
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The final alternative of connecting to the existing HAW facility is feasible and provides a viable 

option.  This option is slightly more expensive and does not provide the same level of 

environmental benefits.  Thus it is rated slightly lower than the other two alternatives. 

 
4.2 Advisory Committee Meeting 

On Saturday, August 22nd, 2015, the Advisory Committee met to discuss the findings of this 

report and to review the evaluation criteria and recommendation from the previous section.  With 

an understanding of the benefits and limits of each option, each member of the committee 

completed an individual evaluation matrix, using the same evaluation criteria and weight values, 

but assigning impact values according to his or her best judgement.  The results of each 

member’s evaluation were averaged and a composite total value for each option was determined.  

The results of this are given in Table 14 below. 

Table 14. Composite Evaluation Matrix from Advisory Committee. 

 

After further discussion, Option 1 was eliminated from further evaluation for the following 

reasons: 

- This option provides a lack of adequate protection to the reef by allowing wastewater 

with some remaining nutrients from entering the ocean. 

- Because of this wastewater entering the ocean, a lack of protection to human health may 

also exist. 

- This option requires certain available space for drain fields for lots that do not currently 

have them.  On some lots, this land may not be available, and as such, this option may not 

be able to be fully implemented across the community. 

ATUs Onsite 
Treatment 

Kalahuipua'a 
Facility 

Evaluation 
Criteria 

Weighted 
Value 

Impact 
Value Total Impact 

Value Total Impact 
Value Total 

Timeline 3 3.8 11.3 2.2 6.7 2.8 8.3 
Permitting 2 3.9 7.8 2.6 5.1 2.8 5.7 
Environmental 5 2.1 10.6 4.4 22.2 3.4 17.2 
Capital Cost 4 4.3 17.3 2.9 11.6 2.9 11.8 
O&M 4 1.8 7.1 3.9 15.6 4.0 16.0 

Total 54.1 Total 61.1 Total 59.0 
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- While the ATUs provide a certain degree of treatment, this is somewhat contingent upon 

regular maintenance and adjustments based on water quality testing.  While a service 

contract can and should be established in connection with this option, if this contract is 

maintained, or if adequate service is not provided, the quality of treatment is lessened, 

and risk to the coral reef and human health increases. 

 
The two remaining options were discussed in greater detail and the Advisory Committee 

unanimously selected the onsite treatment system option as the recommended alternative.  This 

decision was made because the Committee felt that there was greater benefit to having control 

over the disposal method and it was not clear how wastewater sent to the Kalahuipua’a Facility 

would be disposed. 
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CHAPTER 5 - IMPLEMENTATION PLAN – ONSITE TREATMENT 
 
Based on the selection of the Advisory Committee, a number of tasks must be completed to 

implement the selected option.  These include administrative tasks, the process of filing and 

obtaining needed permits for design and construction, engineering work that needs to be 

completed, and possible avenues that should be pursued to obtain adequate funding for capital 

expenses.  With these tasks adequately detailed, a timeline is given to reasonably estimate the 

schedule of the project through the completion of construction. 

 
5.1 Administrative 

The construction of individual pump stations, collection lines, and a treatment system requires an 

entity to oversee and manage the work.  We recommend that the next step is to immediately 

investigate options for ownership and operation.  Based on past experience, ownership and 

operation is commonly managed under a service district.  If a service district is determined to be 

the method of management and operation, the major steps of formation are as follows: 

x Submit a petition requesting institution of the procedure.  A petition has to be put 

assembled and submitted to the County Council in order to begin the formation process.  

The petition will request that the district be formed according to Hawaii County Code 

Chapter 32.  A map showing the proposed boundaries of the district will have to be 

included with the petition.  A description that the district is being formed to provide 

wastewater collection and treatment services for the community of Puakō will also be 

required.  Finally, the petition application requires the petition to include the signatures of 

owners of not less than twenty-five percent of the area of land within the proposed 

district boundaries. 

x Adoption of resolution of intention.  With the petition submitted, the County Council will 

then adopt a resolution in a regularly scheduled Council meeting and fix a time and place 

for a public hearing on the establishment of the district which shall not be less than sixty 

or more than ninety days after the adoption of the resolution of intention. 

x Planning and execution of a public hearing.  The public hearing will allow all interested 

persons to provide testimony for or against the establishment of the district, the extent of 
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the district, and so forth.  At the conclusion of the public hearing, the Council will 

determine whether to proceed with establishing the district. 

x Adoption of ordinance of formation.  If the Council determines to establish the district, it 

shall adopt an ordinance of formation establishing the district. 

 
Once the district is formed, trustees will need to be elected.  The trustees will work in behalf of 

the community to establish ordinances and to oversee the district operations.  This interaction 

will be similar that of the Puakō Community Association (PCA) except that now it would be a 

government entity working under County Authority.  Again, the district board would be 

responsible for the collection of fees and payment of operational costs and any applicable loan 

payments.  Also the district board would hire an operator or operations group to operate and 

maintain the collection system and treatment plant.  This group would take care of the daily 

operations of the system and report back to the board.  

 

While some tasks could begin concurrently with the establishment of the district, this task is the 

primary and most important task associated with the implementation of the proposed project.  

The formation task needs to begin immediately as part of the project implementation.   

 
5.2 Permitting 

The first critical item that needs to be addressed in this implementation plan is the acquisition of 

land for the placement of the treatment facility and obtaining easements for the collection main.  

Acquiring land for the facility will likely either be in coordination with the University of Hawaii 

or through leasing of State land.  Easements for the collection main will need to be coordinated 

with the County. 

 

Permitting for the collection system and treatment plant should also begin immediately as to 

avoid any delays in design or construction.  The first step that should be taken in permitting is to 

complete an Environmental Assessment (EA), which will require coordination between several 

governmental agencies responsible for evaluating the impact of the project on the natural 

resources in the area.  It is anticipated that the completion of this assessment will take up to 60 

days, with an additional 30 days of public response time.  Assuming there is a Finding of No 
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Significant Impact (FONSI), a completed EA is submitted with the application for an SMA 

permit.  If a FONSI is not issued, an Environmental Impact Statement must be prepared.  This 

could add another 3 months.  The timeline for approval of the SMA permit is approximately 6 

months. 

 

Once the SMA permit is issued, Basis of Design and Engineering Design report should be 

submitted for the Department of Health’s (DOH) review at least six months prior to the 

commencement of construction.  This report will include project information including 

descriptions of collection treatment and irrigation plans, and how the treatment will meet the 

DOH requirements for treatment.  This report is assembled and approved prior to finalizing 

project design.  Upon completion of the project design, Construction Plans are submitted to DOH 

for approval. 

 
Prior to construction commencing, the following approvals must be obtained.  These are 

relatively minor and the timeline is much shorter than the previously mentioned permits: 

 
- Plan Approval, submitted to the Planning Commission of the County 

- Building Permit, Grading Permit and Work Within the Right-of-Way Permit, submitted 

to the Department of Public Works for the County of Hawaii 

- NPDES Permit, applied for through the USEPA 

5.3 Engineering 

Engineering design should begin once funding sources have been identified and are available, at 

least to fund the design tasks.  Specific engineering tasks include a survey of the area, 

geotechnical investigation, environmental assessment, design and selection of individual pump 

systems and treatment facility, and design of the low pressure collection main.  All of this work 

is critical to the project implementation and needs to be done prior to the construction phase.  

Some of the preliminary engineering design (up to about 30% complete) may be required for the 

permitting process to be completed.  Additionally, the environmental assessment will be required 

to complete some of the permitting processes.  This will most likely be required to be completed 

in parallel with the permitting and district formation tasks. 
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Table 1.  Option 1 – Vacant Lot Development Capital Costs 

Description Qty Units Unit Cost Total 
CBT 1.0KFO ATU 43 ea $10,000 $430,000 

ATU Installation 43 ea $22,000 $946,000 

Electrical Installation 43 ea $3,000 $129,000 

Drainage Field (43 lots) 280 sq ft/lot $30 $361,200 

Contingency 30% % $1,866,200 $559,900 

Total Cost $2,426,100 
 
Table 2.  Option 1 – Additional Waialea Bay Community Capital Costs 

Description Qty Units Unit Cost Total 
CBT 1.0KFO ATU 20 ea $10,000 $200,000 

ATU Installation (on sites 
with existing septic tanks) 

8 ea $2,000 $16,000 

ATU Installation (on sites 
without septic tanks) 

12 ea $22,000 $264,000 

Electrical Installation 20 ea $3,000 $60,000 
Drainage Field (12 lots) 280 sq ft/lot $30 $100,800 
Contingency 30% % $640,800 $192,300 

Total Cost $833,100 
 
Table 3.  Option 2 – Vacant Lot Development Capital Costs 

Description Quantity Units Unit Cost Total Cost 
DH-071-61 E-One Pumps 43 ea $6,100 $262,300 

E-One Pump Installation 43 ea $7,000 $301,000 

Electrical Installation 20 ea $3,000 $60,000 

Furnish and Install HDPE Laterals 1,000 lf $160 $160,000 

Contingency 30% - $783,300 $235,000 

Build-Out Capital Cost $1,018,300 
  

Table 4.  Option 2 – Additional Waialea Bay Community Capital Costs 

Description Quantity Units Unit Cost Total Cost 
DH-071-61 E-One Pumps 12 ea $6,087 $73,000 

E-One Pump Installation 12 ea $7,000 $84,000 

Orenco Drop-In Pumps 8 ea $2,300 $18,400 

Orenco Pump Installation 8 ea $1,000 $8,000 

Electrical Installation 20 ea $3,000 $60,000 

Furnish and Install HDPE Laterals 1,000 lf $160 $160,000 

Furnish and Install HDPE Sewer Main 4,500 lf $180 $810,000 

Asphalt Cutting and Patching 27,000 sq. ft $6 $162,000 

Contingency 30% - $1,375,400 $412,600 

Waialea Bay Capital Cost $1,788,000
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Table 5.  Option 2 – Vacant Lot Development O&M Costs 

Description Quantity HP hrs/day Annual Cost
Individual Residence Pumps 43 1 0.42 $2,100 

Description Annual Amount Units Unit Cost Annual Cost
Alum 700 gallons $3 $2,100 

Sludge Disposal 23,000 gallons $0.30 $6,900 

Individual Residence Pump Service 43 lots $650 $27,950 

Build-Out O&M Costs $39,050 
 
Table 6.  Option 2 – Additional Waialea Bay Community O&M Costs 

Description Quantity HP hrs/day Annual Cost
Individual Residence Pumps 20 1 0.42 $1,000 

Description Annual Amount Units Unit Cost Annual Cost
Alum 300 gallons $3 $900 

Sludge Disposal 9,500 gallons $0.30 $2,850 

Individual Residence Pump Service 20 lots $650 $13,000 

Waialea Bay O&M Costs $17,750 
 
Table 7.  Option 3 – Vacant Lot Development Capital Costs 

Description Quantity Units Unit Cost Total Cost 
DH-071-61 E-One Pumps 43 ea $6,087 $261,700 

E-One Pump Installation 43 ea $7,000 $301,000 

Electrical Installation 43 ea $3,000 $129,000 

Furnish and Install HDPE Laterals 2,150 ft $158 $339,700 

Contingency 30% % $1,031,400 $309,400 

Build-Out Capital Cost $1,340,800 
 
Table 8.  Option 3 – Additional Waialea Bay Community Capital Costs 

Description Quantity Units Unit Cost Total Cost 
ARVs and Cleanouts 1 ea $6,200 $6,200 

DH-071-61 E-One Pump Stations 12 ea $6,100 $73,200 

E-One Pump Station Installation 12 ea $7,000 $84,000 

Orenco Drop-In Pumps 8 ea $2,300 $18,400 

Orenco Pump Installation 8 ea $1,000 $8,000 

Electrical Installation 20 ea $3,000 $60,000 

Furnish and Install HDPE Laterals 1,000 ft $158.00 $158,000 

Furnish and Install HDPE Sewer Main 7,500 ft $180.00 $1,350,000 

Asphalt Cutting and Patching 45,000 sq. ft $6.00 $270,000 

Lift Station Construction 1 ls $25,000 $25,000 

Submersible Lift Pumps 2 ea $10,000 $20,000 

Contingency 30% % $2,072,800 $621,800 

Waialea Bay Capital Cost $2,694,600 
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Table 9.  Option 3 – Vacant Lot Development O&M Costs 

Description Annual Amount Units Unit Cost Annual Cost
Individual Pump Stations (1 HP each) 5,000 kWhr $0.45 $2,300 

Individual Pump Stations Service 43 lots $650 $28,000 

Monthly User Fee 43 lots $1,200 $51,600 

Total Cost $81,900 
 
Table 10.  Option 2 – Additional Waialea Bay Community O&M Costs 

Description Annual Amount Units Unit Cost Annual Cost
Lift Station #2 Pumps (5 HP each) 9,200 kWhr $0.39 $3,600 

Individual Pump Stations (1 HP each) 2,300 kWhr $0.45 $1,000 

Individual Pump Stations Service 20 lots $650 $13,000 

Monthly User Fee 20 lots $1,200 $24,000 

Total Cost $41,600 
 
Table 11.  20-Year Net Present Value Calculations 

Annual O&M Cost Inflated Cost/Present Value (Discount Rate of 6%) 
Year Option 1 Option 2 Option 3 

1 $572,400 $239,200 $316,500 
2 $540,000 $225,660 $298,585 
3 $523,852 $218,912 $289,656 
4 $507,802 $212,205 $280,781 
5 $491,890 $205,556 $271,983 
6 $476,153 $198,979 $263,282 
7 $460,621 $192,489 $254,694 
8 $445,322 $186,096 $246,234 
9 $430,279 $179,809 $237,917 

10 $415,513 $173,638 $229,752 
11 $401,039 $167,590 $221,749 
12 $386,873 $161,670 $213,915 
13 $373,025 $155,883 $206,259 
14 $359,506 $150,234 $198,783 
15 $346,322 $144,724 $191,493 
16 $333,478 $139,357 $184,392 
17 $320,979 $134,134 $177,481 
18 $308,827 $129,055 $170,761 
19 $297,021 $124,122 $164,234 
20 $285,563 $119,334 $157,898 

20-Year O&M Present Value $8,276,500 $3,458,600 $4,576,300 

Capital Cost $5,751,200 $9,016,700 $9,144,300 
20-Year Net Present Value $14,027,700 $12,475,300 $13,720,600 
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DEPARTMENT OF HEALTH - WASTEWATER BRANCH 
INDIVIDUAL WASTEWATER SYSTEM (IWS) 

APPLICATION INFORMATION SHEET 
Please Print or Type 

 
Engineer: ________________________________________________________________________ 
 
Owner: __________________________________________________________________________ 
 
Owner=s Mailing Address:  _________________________________________________________    
 
_________________________________________________________________________________
   
Project Location: _________________________________________________________________  
(Street Address, Subdivision Name and General Area): 
 
______________________________________________________________________________ 
 
Project Tax Map Key (TMK) Number: ( ____ ) ____ - _____ - ______: ______________________ 
 
Lot Size:  _______________________________________ 
 
Projected Flow (gallons per day) or Number of Bedrooms: _________________________________ 
 
Proposed Treatment Unit (Manufacturer, Model, Design Capacity): 
 
______________________________________________________________________________ 
 
Proposed Disposal System:  ________________________________________________________ 
 
Design Percolation Rate: ___________________           ______________________________ min/in 
 
Existing IWS on lot:    NO     YES    Type:  _____________________________________________ 
 
Existing potable drinking water well within 1,000 ft of the proposed disposal system?   NO   YES 
 
Existing structure on lot: NO   YES  Type:__________________________________ 
 
LCC upgrade?   NO   YES 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 
FOR DEPARTMENT USE ONLY:      
 

Date Received:  ______________ Project Engineer: ____________  File No. _________________ 
 
Filing Fee ($100_____  $25_____ )  Check Date: _______________  Check No._______________ 
 
Notes: ________________________________________________________________________ 
 
 

IWS Application Information Sheet as of January 14, 2005 



 

STATE OF HAWAII
DEPARTMENT OF HEALTH

P.O. BOX 3378

HONOLULU, HAWAII  96801

In reply, please refer to:
EMD / WB

LINDA LINGLE
GOVERNOR OF HAWAII

CHIYOME L. FUKINO, M.D.
DIRECTOR OF HEALTH

DEPARTMENT OF HEALTH - WASTEWATER BRANCH
REQUIREMENTS FOR REVIEW PROCESS OF
INDIVIDUAL WASTEWATER SYSTEMS (IWS)

The following items must be submitted to the Department of Health, Wastewater Branch
for the review of building permit applications (BPAs):

1. Completed Application Form;

2. Construction plans of the IWS prepared by a licensed engineer; 

3. Site plan;

4. Floor plans for the dwelling unit(s);

5. Owner’s Certification Form;

6. Site Evaluation Form;

7. Operation and Maintenance manual;

8. Sludge Disposal Plan; and 

9. Maintenance contracts for aerobic units.

10. Application Fee of $100 - check payable to STATE OF HAWAII.

The review process could take approximately two days to two weeks, depending on the
completeness  of the submitted paperwork.    You will be informed in writing of the approval
of your system.

Should you have any questions, please call the Wastewater Branch’s Planning & Design
Section Engineer at telephone (808) 586-4294.  We are located at:

919 Ala Moana Blvd. Room 309
Honolulu, Hawaii 96814-4920

Phone (808) 586-4294 Fax (808) 586-4300

IWS Application.wpd  EC1 as of December 24, 2008



 

DEPARTMENT OF HEALTH - WASTEWATER BRANCH
INDIVIDUAL WASTEWATER SYSTEM (IWS)

OWNER’S CERTIFICATION FORM

Subject: Individual Wastewater System for ______________________________________

Tax Map Key (TMK) Number: ( ___ ) ____ - ____ - _____ : ________________

Mailing Address: ___________________________________________________

_________________________________________________________________

I, ______________________________________ , hereby certify that I am the owner (s) of the
(please print name)

subject property and that I have read the following and shall comply with all provisions.  Failure
to comply with any or all of the provisions can lead to imposition of the penalties and remedies
as provided for in Administrative Rule, Title 11, Chapter 62, Section 11-62-72, Penalties and
remedies.

1. I certify that as the owner of the Individual Wastewater System (IWS) serving the
subject property, the IWS will be inspected, operated and maintained in
accordance with the operation and maintenance manual developed by my IWS
design engineer section (section 11-62-31.1(e)(2)).

Furthermore, if an aerobic unit is utilized for wastewater treatment, an active
service contract for the proper operation and maintenance shall be maintained at
all times (section 11-62-33.1.(b)(3)).

2. I understand and shall comply with the provision of section 11-62-08 (g) which
requires that the IWS be constructed by a licensed contractor with a license type
of:  A, C-9, C-37, C-37a or C-43.

3. I understand and shall comply with the provisions of section 11-62-31.(f) which
states that the IWS must be inspected and approved of by the Department prior to
use.



Owner’s Certification Form Page 2 of 2

Furthermore, I shall instruct and require my contractor to leave uncovered for
inspection, various parts of the IWS system.  These parts include manhole/access
openings, distribution boxes, ends of trenches to visually see gravel, pipe and
geotextile fabrics used and/or seepage pit openings.  I understand that I will be
required to re-expose these areas if at the time of inspection they are not visible.

4. I understand and shall comply with the provisions of section 11-62-31.1.(e)(2)
which required me to certify upon sale or transfer of the subject property, that the
appropriate transfer or sales documents and provisions shall bind the new owners
to the operation and maintenance provisions referenced in item 1 above.

5. I understand and shall submit any and all changes made to my IWS plans to the
Department (section 11-62-08(b)) for review and approval.  Changes to the
approved IWS plans that need to be submitted to the Department include but are
not limited to the following - changes in location of any component of the
wastewater system, changes in the type of products used, changes in the disposal
system methods, changes in the dwellings/buildings location or size and changes
in the design engineer for the IWS.

Signed: ______________________________________________ Dated: __________________

IWS Owners Certification Form.wpd EC1 as of October 22, 2008



DEPARTMENT OF HEALTH - WASTEWATER BRANCH
INDIVIDUAL WASTEWATER SYSTEM (IWS) - SITE EVALUATION / PERCOLATION TEST

Date / Time: ____________________________  Test Performed by: _____________________________________

Owner: ________________________________   TMK: ( ____ ) _____ - _____ - _____ : ____________________

Elevation:   ______________________________________________ feet
Depth to Groundwater Table: ________________________________ feet below grade
Depth to Bedrock (if observed): ______________________________ feet below grade
Diameter of Hole: _________________________________________ inches
Depth to Hole Bottom: _____________________________________ feet below grade

          Depth, inches below grade Soil Profile (color, texture, other)
_______________________________ _________________________________________
_______________________________ _________________________________________
_______________________________ _________________________________________

PERCOLATION READINGS:
Time 12 inches of water to seep away: ______________ minutes
Time 12 inches of water to seep away: ______________ minutes

Check one:
____ Percolation tests in sandy soils, recorded time intervals and water drops at least every 10 minutes for at least

1 hour.

____ Percolation tests in no-sandy soils, presoaked the test hole for at least 4 hours.  Recorded time intervals and
water drops at least every 10 minutes for 1 hour of time for the first 6 inches to seep away in greater than 30
minutes record time intervals and water drops at lest every 30 minutes for 4 hours or until 2 successive
drops do not vary by more than 1/16 inch.

        Time Interval           Drop in Inches Time Interval Drop in Inches
__________________ ______________________   ___________________   _____________________
__________________ ______________________   ___________________   _____________________
__________________ ______________________   ___________________   _____________________
__________________ ______________________   ___________________   _____________________
__________________ ______________________   ___________________   _____________________
__________________ ______________________   ___________________   _____________________

Percolation Rate (time/final water level drop):   ___________ minutes/inches

As the engineer responsible for gathering and providing site information and percolation test results, I attest to the
fact that above site information is accurate and that the site evaluation was conducted in accordance with the
provisions of Chapter 11-62, “Wastewater Systems” and the results were acceptable.  I also attest that three feet of
suitable soil exist between the bottom of the soil absorption system and the groundwater table or any other limiting
layer.

_____________________________________________________________ ____________________________
Engineer’s Signature/Stamp Date



DEPARTMENT OF HEALTH - WASTEWATER BRANCH
INDIVIDUAL WASTEWATER SYSTEM

FALLING HEAD TEST PROCEDURE

1. Preparing Percolation Test Hole(s)
1. Dig or bore a hole, four to twelve inches in diameter with vertical walls to the approximate

depth of the soil absorption system (bottom of trench or bed).
2. Scratch the side wall and bottom to remove any smeared soil and remove loose material.
3. Place one inch of coarse sand or gravel on bottom.

B. Determine Percolation Rate
1. Place twelve inches of water in hole and determine time to seep away.  Record this time on

the site evaluation form.
2. Repeat step B.1. above.  Also record this time on the site evaluation form.
3. If the time of the second test is less than 10 minutes go to Step C, if not skip to Step D.

C. Sandy (granular) Soils
1. Establish a fixed reference point, add water to six inches above gravel and measure water

level drops every ten minutes for 1 hour.
2. Use a shorter time interval if first six inches seeps away in ten minutes or less.
3. Refill when necessary, do not exceed six inches of water.
4. Record time intervals and water drops on site evaluation form.
5. Use final water level drop interval to calculate percolation rate.  (Step E)

D. Other Soils (non-granular, e.g. silt, loams & clays)
1. Maintain at least twelve inches of water in the hole for at least four hours to presoak soil.
2. Do not remove water remaining after four hours.
3. Permit soil to swell at least 12 hours.  (Dry clayey soils should be soaked and permitted to

swell for longer periods to obtain stabilized percolation rates).
4. After swelling, remove loose material on top of gravel. 
5. Use fixed referenced point, adjust water level to six inches above gravel and measure water

level drop.
6. If the first six inches of water seeps away in less than 30 minutes, measure water level drops

every ten-minutes and run for one hour.
7. If the first six inches of water takes longer than 20 minutes to seep away, use 30 minute time

intervals for four hours or until two successive drops do not vary by more than one-sixteenth
inch (stabilized rate).

8. Refill with water only when necessary, but no adjustment during last three readings except
to the limit of the last drop.  Do no exceed six inches of water.

E. Use final drop interval to calculate percolation rate and record on site evaluation form:

   Time Interval     
Water Level Drop =  Percolation Rate



 

 

 

 
STATE OF HAWAII 

DEPARTMENT OF HEALTH 
 

 

Environmental Management Division - Wastewater Branch 
Engineer’s Certification 

Conversion of Existing Cesspool to Seepage Pit 
 
 

Property Owner:         _____________________________________________________ 

Property Address:      _____________________________________________________ 

                                   _____________________________________________________ 

                                   _____________________________________________________ 

Property TMK #:        _____________________________________________________ 

 
As the design engineer responsible for the individual wastewater system design serving the 
above property, I attest to the fact that the following information has been investigated and 
found to be true: 
 

A. No enforcement order, informal enforcement order, notice or correspondence 
has been issued to the above property owner due to cesspool overflows; 

 
B. A search of cesspool pumping records indicates that the existing cesspool(s) has 

not been pumped more than twice within the last 12 months; 
 
C. I or an agent of mine has inspected the existing cesspool and determined that it 

is functional and capable of handling the design peak flow from the project.  At 
the time of inspection, there was a total of ______ feet from the inlet to the liquid 
level in the cesspool.  The actual cesspool depth is ______ feet; and 

 
D. The Site Evaluation/Percolation Test Form has been completed and signed and 

is attached. 
 
 
 
 
 
 
______________________________________________________________________ 
PRINT Engineer’s Name                                Engineer’s Signature & Stamp     Date 
 
 
______________________________________________________________________ 
Engineer’s Contact Phone                              Engineer’s Email Address 
       

 





  Puako Hawai’i Community 

 
  Preliminary Engineering Report 

   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK WITHIN COUNTY RIGHT-OF-WAY PERMIT APPLICATION 
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'3:�)RUP� COUNTY OF HAWAI‘I 
������Rev DEPARTMENT OF PUBLIC WORKS – ENGINEERING DIVISION 

PERMIT TO WORK WITHIN THE COUNTY 
RIGHT-OF-WAY 

&+(&.�$//�$33/,&$%/(�%2;(6��

&RQVWUXFW�QHZ�GULYHZD\�DSSURDFK� 7\SH�RI�'ULYHZD\�� $VSKDOW� 'ULYHZD\�8VH�� &RPPHUFLDO�

5HVXUIDFH�UHSDLU�H[LVWLQJ�GULYHZD\�DSSURDFK� &RQFUHWH� 5HVLGHQWLDO�

&RQVWUXFW�RU�UHSDLU�VLGHZDON�

2WKHU��GHVFULEH�ZRUN���

:,'7+�2)�$3352$&+�',0(16,21�2)�:25.��

1DPH�RI�&RXQW\�5RDG���6WUHHW�

&203/(7,21�'$7(��67$57�'$7(��
�0LQLPXP�WZR�ZRUNLQJ�GD\V�DIWHU�DSSURYDO��

)7��[� )7�� (67,0$7('�&267�� ��

7$;�0$3�.(<��

:25.,1*�+56��
�0RQGD\�WKUX�)ULGD\��

3(50,77((��

0$,/,1*�$''5(66�� 3+21(�12���

&2175$&725��

0$,/,1*�$''5(66�� 3+21(�12���

/,&(16(�12����

IN CONSIDERATION OF GRANTING THIS PERMIT, THE PERMITTEE UNDERSTANDS AND AGREES 
TO:�3HUPLWWHH�WR�LQLWLDO�HDFK�OLQH�EHORZ� 

$JUHH�WR�KROG�KDUPOHVV��LQGHPQLI\�DQG�GHIHQG�WKH�&RXQW\�RI�+DZDLL��LWV�RIILFHUV��HPSOR\HHV�DQG�DJHQWV�WKHUHRI��IURP�DOO�FODLPV��
GHPDQGV��VXLWV��DFWLRQV��RU�SURFHHGLQJV�RI�HYHU\�QDPH��FKDUDFWHU�DQG�GHVFULSWLRQ�ZKLFK�PD\�EH�EURXJKW�DJDLQVW�WKH�&RXQW\�RI�+DZDLL�IRU�
RU�RQ�DFFRXQW�RI�DQ\�LQMXULHV�RU�GDPDJHV�WR�DQ\�SHUVRQ�RU�SURSHUW\�UHFHLYHG�RU�VXVWDLQHG�E\�DQ\�SHUVRQ�E\�RU�LQ�FRQVHTXHQFHV�RI�DQ\�DFW�
RU�DFWV�RI�WKH�KROGHU�RI�WKLV�SHUPLW�IRU�DFWLQV�GRHQ�XQGHU�WKLV�SHUPLW�>+DZDLL�&RXQW\�&RGH�6HFWLRQ����������@��

BBBBB6XEPLW�ZLWK� WKLV�SHUPLW�D�FHUWLILFDWH�RI� LQVXUDQFH�DQG�SURRI�RI�D�SXEOLF� OLDELOLW\� LQVXUDQFH�SROLF\�QDPLQJ�DV�DQ�DGGLWLRQDO� LQVXUHG�� the 
County, its officers, representatives, employees, and agents FRYHULQJ�DQ\�FODLP�RU�OLDELOLW\�IRU�GDPDJHV��LQMXULHV�RU�GHDWK�UHVXOWLQJ�IURP�
DQ\�RI�WKH�XVHV�SHUPLWWHG�KHUHXQGHU��7KH�PLQLPXP�DPRXQW�RI�FRYHUDJH�XQGHU�VXFK�SROLF\�VKDOO�EH������������SHU�RFFXUUHQFH��7KH�SROLF\�
DQG�FRYHUDJH�VKDOO�EH�NHSW�LQ�IRUFH�XQWLO�DOO�ZRUN�XQGHU�WKLV�SHUPLW�LV�FRPSOHWHG�WR�WKH�VDWLVIDFWLRQ�RI�WKH�GLUHFWRU�RI�WKH�GHSDUWPHQW�RI�SXEOLF�
ZRUNV��>+DZDLµL�&RXQW\�&RGH�6HFWLRQ����������@��DQG�

BBBB&RPSO\�ZLWK�DOO�FRQGLWLRQV�DV�SULQWHG�RQ�WKH�EDFN�RI�WKLV�SHUPLW��>+DZDLµL�&RXQW\�&RGH�6HFWLRQ�������@��

%\LQLWLDOLQJ�DERYH�DQG�VLJQLQJ�EHORZ��WKH�3HUPLWWHH�FHUWLILHV�WKDW�WKH�3HUPLWWHH�KDV�OHJDO�DXWKRULW\�WR�VLJQ�LQ�WKH�FDSDFLW\�VWDWHG��DQG�WKH�
3HUPLWWHH�FHUWLILHV�WKDW�WKH�3HUPLWWHH�KDV�OHJDO�DXWKRULW\�WR�VLJQ�LQ�WKH�FDSDFLW\�VWDWHG��DQG�WKH�3HUPLWWHH�XQGHUVWDQGV�DQG�DJUHHV�WKDW�
WKH�WHUPV�DQG�FRQGLWLRQV�RI�WKLV�SHUPLW�DUH�D�OHJDOO\�ELQGLQJ�FRQWUDFW��

%\��

3HUPLWHH¶V�6LJQDWXUH� 'DWH�

,WV��

$33529('��

'LUHFWRU��'HSDUWPHQW�RI�3XEOLF�:RUNV� 'DWH�

AGENCY USE ONLY 

)LQDO�$FFHSWDQFH�'DWH��

%\��
,QVSHFWRU¶V�6LJQDWXUH�

&RPPHQWV��

PERMIT NO: FEE: 

County of Hawai‘i is an Equal Opportunity Provider and Employer 
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DPW Form 
33(2) 5HY�
�������� CONSTRUCTION PERMIT  

CONDITIONS OF APPROVAL  
�+DZDLµL�&RXQW\�&RGH�6HFWLRQ���������

,Q�DGGLWLRQ�WR�DQ\�RWKHU�FRQGLWLRQV�LPSRVHG�E\�&KDSWHU����RI�WKH�+DZDLµL�&RXQW\�&RGH��DOO�SHUPLWV�LVVXHG�SXUVXDQW�WR�WKLV�DUWLFOH�VKDOO�
EH�VXEMHFW�WR�WKH�IROORZLQJ�FRQGLWLRQV��

�� 7KH�DSSOLFDQW�VKDOO�QRWLI\�WKH�GLUHFWRU�DW�OHDVW�48 KRXUV�EHIRUH�WKH�FRPPHQFHPHQW�RI�DQ\�ZRUN�ZLWKLQ�WKH�FRXQW\�VWUHHW�

�� 7KH�DSSOLFDQW�VKDOO�PDLQWDLQ�SXEOLF�VDIHW\�ZKLOH�ZRUNLQJ� LQ�D�FRXQW\�VWUHHW�E\�XVLQJ�EDUULFDGHV��FRQVWUXFWLRQ�VLJQV��PDUNLQJV�
ZDUQLQJ�OLJKWV��WUDIILF�FRQWURO�SHUVRQQHO�DQG�RWKHU�GHYLFHV�DFFRUGLQJ�WR�WKH��0DQXDO�RQ�8QLIRUP�7UDIILF�&RQWURO�'HYLFHV�IRU�6WUHHWV
DQG�+LJKZD\V��RQ�ILOH�LQ�WKH�'HSDUWPHQW�RI�3XEOLF�:RUNV�

�� 8QOHVV�RWKHUZLVH�SHUPLWWHG�E\�ODZ��WKH�DSSOLFDQW�VKDOO�NHHS�DW�OHDVW�RQH�WUDIILF�ODQH�RSHQ�IRU�WZR�ZD\�YHKLFXODU�WUDIILF�GXULQJ�WKH
ZRUNLQJ�KRXUV�RI�WKH�GD\�DQG�DW�OHDVW�WZR�WUDIILF�ODQHV�RSHQ�GXULQJ�QRQ�ZRUNLQJ�KRXUV�� :KHQ�WKH�ZRUN�LQWHUIHUHV�ZLWK�D�VLGHZDON�
WKH�DSSOLFDQW�VKDOO�DOVR�SURYLGH�IRU�WKH�VDIH�SDVVDJH�RI�SHGHVWULDQV�LQFOXGLQJ�WKH�GLVDEOHG�DURXQG�RU�WKURXJK�WKH�ZRUN�DUHD�

�� )RU�DQ\�H[FDYDWLRQ�ZRUN��WKH�DSSOLFDWLRQ�VKDOO�YHULI\�WKH�ORFDWLRQ�RI�DOO�H[LVWLQJ�SULYDWH�DQG�SXEOLF�XWLOLWLHV�DQG�VKDOO�EH�UHVSRQVLEOH
IRU� QRWLI\LQJ� DOO� XWLOLWLHV� DIIHFWHG� E\� WKH� FRQVWUXFWLRQ� ��� KRXUV� SULRU� WR� FRPPHQFLQJ� DQ\� ZRUN�� 6KRXOG� DQ� H[LVWLQJ� XWLOLW\� EH
GDPDJHG��WKH�DSSOLFDQW�VKDOO�LPPHGLDWHO\�QRWLI\�WKH�DIIHFWHG�XWLOLW\�

�� 7KH�DSSOLFDQW�VKDOO�EH�UHVSRQVLEOH�IRU�QRWLI\LQJ�DOO�SURSHUW\�RZQHUV�DIIHFWHG�E\�WKH�FRQVWUXFWLRQ�48 KRXUV�SULRU�WR�FRPPHQFLQJ�

�� 1R�PDWHULDO��H[FHSW�WKH�WUHQFK�H[FDYDWHG�PDWHULDO��VKDOO�EH�VWRFNSLOHG�FORVHU�WKDQ���IHHW�IURP�WKH�H[LVWLQJ�HGJH�RI�SDYHPHQW�

�� 1R�FRQVWUXFWLRQ�HTXLSPHQW�VKDOO�EH�SDUNHG�RU�DQ\�PDWHULDOV�VWRUHG�LQ�WKH�FRXQW\�VWUHHW�LQ�VXFK�D�PDQQHU�WKDW�WKH�HTXLSPHQW�RU
PDWHULDOV� ZLOO� REVWUXFW� RU� SURKLELW� SHGHVWULDQ� DQG� YHKLFXODU�PRYHPHQWV�� LQFOXGLQJ� GULYHZD\�PRYHPHQWV�� H[FHSW� GXULQJ� DFWXDO
ZRUNLQJ�KRXUV�

�� 1R�H[FDYDWLRQ�VKDOO�EH�OHIW�RSHQ�IRU�PRUH�WKDQ�5 ZRUNLQJ�GD\V�

�� 7KH�DSSOLFDQW�VKDOO�UHSDLU��UHVWRUH��RU�UHSODFH�DOO�SRUWLRQV�RI�D�FRXQW\�VWUHHW�� LQFOXGLQJ�EXW�QRW�OLPLWHG�WR�XWLOLWLHV��GUDLQDJH�ZD\V
DQG�VWUXFWXUHV��WUDIILF�PDUNLQJV�DQG�VLJQV��GULYHZD\V�DQG�SULYDWH�SURSHUW\�WKDW�KDG�EHHQ�DOWHUHG��EURNHQ�XS��GXJ�XS��GLVWXUEHG�
XQGHUPLQHG�� GXJ� XQGHU� RU� RWKHUZLVH� GDPDJHG� GXULQJ� FRQVWUXFWLRQ� WR� D� VWDWH� HTXDO� WR� RU� EHWWHU� WKDQ� LWV� RULJLQDO� FRQGLWLRQ�
5HJDUGOHVV� RI� H[LVWLQJ� FRQGLWLRQV�� ZRUN� VKDOO� DOVR� LQFOXGH� WKH� FRQVWUXFWLRQ� RI� QHZ� FXUE�FXWV� IRU� WKH� GLVDEOHG�� DFFHVVLEOH
GULYHZD\V�RU�RWKHU�LPSURYHPHQWV�VXFK�WKDW�DOO�UHSDLUV��UHVWRUDWLRQ��RU�UHSODFHPHQW�ZRUN�FRPSOLHV�ZLWK�WKH�FXUUHQW�UHTXLUHPHQWV
RI�WKH�$PHULFDQV�ZLWK�'LVDELOLWLHV�$FW��$'$��

��� %HIRUH�LVVXLQJ�D�SHUPLW��IRU�DOO�ZRUN�ZLWK�DQ�HVWLPDWHG�FRVW�HTXDO�WR�RU�H[FHHGLQJ����������WKH�GLUHFWRU�PD\�UHTXLUH�D�FDVK�ERQG�
VXUHW\�FRPSDQ\�ERQG��RU�SHUVRQDO�VXUHW\�ERQG�LQ�IDYRU�RI�WKH�FRXQW\�� 7KH�YDOXH�RI�WKH�ERQG�VKDOO�EH�GRXEOH�WKH�HVWLPDWHG�FRVW
RI�UHVWRULQJ�RU�UHSODFLQJ�WKH�FRXQW\�VWUHHW�WR�D�VWDWH�HTXDO�WR�RU�EHWWHU�WKDQ�LWV�RULJLQDO�FRQGLWLRQ�

��� :RUN�PXVW�EH�FRPSOHWHG�ZLWKLQ�RQH�\HDU�RI�WKH�VWDUWLQJ�GDWH�VKRZQ�RQ�WKH�SHUPLW�XQOHVV�RWKHUZLVH�VSHFLILHG�� )DLOXUH�WR�EHJLQ�RU
FRPSOHWH�WKH�ZRUN�ZLOO�UHVXOW�LQ�WKH�WHUPLQDWLRQ�RI�WKH�SHUPLW�

��� 5HSDLU�� UHVWRUDWLRQ�RU� UHSODFHPHQW�RI�FRXQW\�VWUHHWV�� KLJKZD\V�DQG�VLGHZDONV�VKDOO� FRPSO\�ZLWK�DSSOLFDEOH�VSHFLILFDWLRQV�DQG
SODQV�RQ�ILOH� LQ� WKH�GHSDUWPHQW�RI�SXEOLF�ZRUNV�� &RSLHV�RI� WKHVH�VSHFLILFDWLRQV�DQG�SODQV�VKDOO�EH�IXUQLVKHG�WR�HDFK�DSSOLFDQW
XSRQ�PDNLQJ�D�UHTXHVW�

��� 'ULYHZD\�DSSURDFKHV�VKDOO�EH�FRQVWUXFWHG�RU�UHSDLUHG�DFFRUGLQJ�WR�WKH�SURYLVLRQV�RI�WKLV�FKDSWHU�DQG�DSSOLFDEOH�VSHFLILFDWLRQV
DQG� SODQV� RQ� ILOH� LQ� WKH� 'HSDUWPHQW� RI� 3XEOLF�:RUNV�� &RSLHV� RI� WKHVH� VSHFLILFDWLRQV� DQG� SODQV� VKDOO� EH� IXUQLVKHG� WR� HDFK
DSSOLFDQW�XSRQ�PDNLQJ�D�UHTXHVW�

��� 8SRQ�FRPSOHWLRQ�RI�WKH�ZRUN��WKH�DSSOLFDQW�VKDOO�LPPHGLDWHO\�UHPRYH�DOO�HTXLSPHQW�DQG�PDWHULDOV�DQG�VKDOO�OHDYH�WKH�ZRUN�DUHD
LQ�D�FOHDQ��VDIH�DQG�VDQLWDU\�FRQGLWLRQ�VDWLVIDFWRU\�WR�WKH�GLUHFWRU�

��� $OO�UHVWRUDWLRQ�DQG�UHSDLU�ZRUN�RI�WKH�SDYHPHQW��VKRXOGHUV�DQG�DQ\�RWKHU�FRXQW\�IDFLOLWLHV�VKDOO�EH�JXDUDQWHHG�E\�WKH�DSSOLFDQW
DJDLQVW�DQ\�GHIHFWV�IRU�D�SHULRG�RI�RQH�\HDU�IURP�WKH�GDWH�RI�ILQDO�LQVSHFWLRQ�

��� 1R�ZRUN�ZLWKLQ�WKH�&RXQW\�ULJKW�RI�ZD\�VKDOO�EH�GRQH�RQ�6DWXUGD\V��6XQGD\V�DQG�KROLGD\V�DQ\WLPH�ZLWKRXW�SULRU�DSSURYDO�IURP
WKH�'HSDUWPHQW�RI�3XEOLF�:RUNV�� :RUN�RQ�QRUPDO�ZRUNLQJ�GD\V�VKDOO�EH�OLPLWHG�EHWZHHQ�WKH�KRXUV�RI������D�P��WR������S�P�

County of Hawai‘i is an Equal Opportunity Provider and Employer 



Rev. 4/09/15 

County of Hawaii 

DEPARTMENT OF PUBLIC WORKS – ENGINEERING DIVISION 

Permit to Work within the County Right-of-Way 

INSTRUCTIONS TO THE APPLICANT 

1. The Applicant shall provide three (3) sets of plans to the Department of Public Works.  The
plans shall include the dimensions of work relative to the road and property lines, type of
asphalt or concrete pavement, swales (or other drainage devices) and any other relevant
information.

2. All work shall be in accordance with Chapter 22 – County Streets, of the Hawaii County
Code, and as shown on the approved plans.

3. As required, all work shall be performed by a licensed contractor.  The contractor may sign
the permit application on behalf of the permittee/owner.

4. If required, the Applicant shall provide a copy of DCAB’s “Document Review” confirmation 
letter with the application.  A copy of DCAB’s form and associated fee schedule can be found 
at http://health.hawaii.gov/dcab/files/2013/01/HRS-103-50-Transmittal-Form-Dec-2012.pdf.

5. If not already on file with the Department of Public Works, the contractor shall provide a
certificate of insurance specifically naming as an additionally insured, the County, its officers,
representatives, employees, and agents as required by Hawaii County Code.

6. The issued permit will become null and void if the authorized work is not completed within
one (1) year of the issuance date.

7. If you are closing a road, at least two (2) weeks before the scheduled closure, complete an
application form and drop it off at the Police Department’s Traffic Services.  (Application
Forms are available from Traffic Services 961-2227 or 961-2226).  Attach a map of the area
to the application.  The Police Department will route the application through all applicable
County agencies for approval.

County of Hawai‘i is an Equal Opportunity Provider and Employer 

http://health.hawaii.gov/dcab/files/2013/01/HRS-103-50-Transmittal-Form-Dec-2012.pdf


SAW CUT BOTH SIDES 
& APPLY TACK C04T 

1S' MIN. 

Q' MIN. 

MIN. 

I= 

TRENCH WIDTH 
MIN. 

..::!::It,-.- BACKFIU MATERIAL SHAU. BE IN CONFORMANCE WITH 
STD. SPECS. f'OR PUBLIC WORKS CONSTRUCTION,
Oi\TEO SEPT. 1986. 

R/W COUN'IY RIGHT-or-WAYI 
SHOULDER  RO>DNAY SURFACE SHOULDER 

L_ 

PRIVATE UTIUIY SHAU. BE LOCATED AS CLOSE 
TO RIGHT-Qf'-WA\' BOUNOAAY AS POSSIBLE. 
PRIVATE UTIUIY SHAU. BE BURIED ur Mitt 
WHERE IT CROSSES PRIVATE DRIVEWAYS AND 
COUNIY RCW>WA'YS. S£E ROAD PAVEMENT ANO 
SHOULDER RESTORATION DETAILS. 

lYPICAL ROADWAY SECTION 
NOT TO SCALE 

ROAD/DRIVEWAY ·RESTORATION DETAIL 
NOT TO SCALE 

NOTES: 
1.  WHERE EXISTING RESIDENTIAL DRIVEWAY IS 4• THICK Cl.ASS •If 

CONCRETE REINFORCED WITH 6x6-10/IO WWI.I ON 4 BASE COURSE SHAl.l BE 
USED IN LIEU Of' THE ABOYE SECTIOf.I. 

2. WHERE N4 DCISTINC DRIVEWAY IS UNPAVED, THE DRIVEWAY SHALL BE 
RESTORED 10 A CONDITION EQUAL TO OR BETTER THAN THE EXISTING 
DRIVEWAY. 

J.  CONTRACTOR SHALL NOTIFY THE OWNER Of' JHE DRIVEWAY 48 HOURS 
BEFORE THE COMMENCEMENT Of' N4Y WORK. 

4.  AREAS WITH PAVEMENT I GEOTEXTll.£ f'ABRIC SHALL BE RESTORED AS 
DIRECTED BY THE DEPAl'lTl.IENT Of' PUBLIC WORKS. 

_.J I 

111" MIN. 

r' MIN. 

SHOULDER RESTORATION DETAIL 
NOT TO SCALE 

•NOTE:  f'OR PAVED OR OTHER IMPROYED SHOUL.D£R_...!URf'ACE SHALL BE 
RESTORED TD A CONDITION EQUAL TD OR Bt.11 t.R THAN THE EXISTINC 
SHQULOERS, AS DIRECTED BY THE DEPARTMENT Of' PUBLIC WORKS. 

County of Hawaii is an Equal Opportunity Provider and Employer 
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NOTES: 

1. For non-curbed areas, driveway apron shall 
conform with standard detail 0-33, 0-34 or 
0- 35 depending on the existing drainage 
conditions fronting the property. 

2. No driveway approach shall interfere with 
Municipal facilities or other street structures. 

3. Culverts, swales and other drainage improvements. 
No driveway approach shall interfere with the 
proper runoff of surface waters into, or passage 
of waters through existing drainage culverts, 
swales, ditches, watercourses, defiles, or 
depressions. When in the construction of a 
driveway approach, the proper runoff of surface 
waters and other waters require the construction 
of a drainage structure other than a swale, 
such drainage structure shall be designed by 
an engineer and subject to the approval of 
the director. · 

4. Distances shall conform to Section 22-4.9 
of the Hawaii County Code. 

5. Ref. Sec. 22.2 Intersection Sight Distance 

NO OBJECT WITH A HEIGHT BETWEEN 
THREE FEET (3-FEET) AND EIGHT FEET 
(8-FEET) ABOVE THE NEAREST SURFACE 
OF THE COUNTY STREET SHALL BE 
ALLOWED IN THE SHADED AREA. a.. 

I

PRIVATE 
DRIVEWAY 

1 

I 
I 
1s· 

. / / / / ,. // / 
//' ... / / / / / ; 

. / ..· // / . ; '._ / / / / 

Min. 

/ / / SEE/N011:." 1/ / /---+--J / / . / / / .. / / ----11-
/ / / ,/ . ·'' / / / / / ,./ 

// / ; / / / / // / , 
.'/ _/ /' .-" ,./ / ,. / /' , / 

Edge of Pavement 30' See Note 4
1---..:::..:::.----1-.w--

lS c.,..., .. 36' Maximum 
2' Min.** 

(Residential) 
NON- CURBED STREET 

** No minimum if frontage is less than 20 feet. 

STANDARD . DRIVEWAY LAYOUT R-38COUNTY OF HAWAII 
DETAILS REVISED 

SCALE: NOT TO SCALE FEBRUARY 2003 
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THE POLICIES OF INSURANCE LISTED BELOW HAVI! BEEN ISSUED TO THE INSURED NAMED ABOVE FOR TliE POLICY PERIOD INDICATED. NOTWITHSTANDING 
ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTliER DOCUMENT WITH RESPECT TO WHICH TlilS CERTIFICATE MAY BE ISSUED OR 
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POUCIES DESCRIBED HEREIN IS SUIS.IECT TO All THE TERMS, EXCLUSIONS ANO CONDITIONS OF SUCH 
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CV.IMS. 

TYPE OF INSURANCE POLICY NUMBER LIMITS 

GENERAL LIABILITY 

A X X ·COMMERCIAL GENERAL LIABILllY CGLS 4. 
·j Cl.AIMS MADE [Kl OCCUR 

A 

- ----------
GEN'l AGGREGATE LIMIT APPLIES PER: 

il POLICY n .n LOC 

AUTOMOBILE LIABILITY-
X ANYAUTO-

ALL OWNED AUTOS -
SCHEDULED AUTOS -

X HIRED AUTOS 

X NON-OWNED AUTOS -

GARAGE LIABILITY 

AUTO 

EXCESS/UMBRELL.A LIABILITY 

=:J OCCUR D Cl.AIMS MADE 

I DEDUCTIBLE 

I RETENTION s 
WORKERS COMPENSATION AND 

B EMPLOYERS' LIABILITY 
ANY PROPRIETOR/PARTNER/EXECUTIVE 
OFFICER/MEMBER EXCLUDED? 

If yes. describe under 
SPECIAL PROVISIONS below 

OTHER 
.. ' 

CBA S3.6· 

FWC ·713· 

06/01/06 

06/01/06 

12/01/05 

EACH OCCURRENCE S 1, 000 1 000 
06/01/07 PREMiSesfi;........ s100,ooo 

MEO EXP person) S 5 , 0 0 0 
PERSONAL&ADVINJURY S 1, 000, 000 
GENERAL AGGREGATE s2,000,000 
PRODUCTS ·COMP/OP AGG $ 2 1 0 0 0 1 0 0 0 

COMBINED S1NGLE LIMIT s
06/01/07 (Ea accident) 

BOOIL Y INJURY s1,000,000(Per person) 

BOOIL Y INJURY s 1, 000, 000(Per accident) 

PROPERTY DAMAGE s1,ooo,ooo(Per accident) 

AUTO ONLY· EA ACCIDENT s 

OTHER THAN EAACC s 
AUTO ONLY: AGG s 
EACH OCCURRENCE s 
AGGREGATE s 

s 
s 
s· 

x hoRY"'L1Mlf's I IUER" 
12/01/06 E.L EACH ACCIDENT sS00,000 

E.L. DISEASE· EA EMPLOYEE ssoo,ooo 
E.L DISEASE· POLICY LIMIT ssoo,ooo 

DESCRIPTION OF OPERATIONS t LOCATIONS I VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS 

The County of Hawaii, its officers, representatives, employees and agents 
are named as additional insured in accordance with the General Liability 
policy provisions, any claim or liability for damages,. injur.ies or 
death resulting from any of .the uses permitted hereunder 

;::::... -· .......... .. . .-· ... - ·- .. 
• • , ••- .... _ .. _ •• t

. : • : .-: :· t 

.PRODUCER 

INSURED -

COVERAGES 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION 
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR 
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. 

INSURERS AFFORDING COVERAGE NAIC# 

INSURER A:. 41 
INSURERB: 

INSURERC: 

INSURERO: 7· ••. _,_-, 

INSURERE: 

CERTIFICATE HOLDER CANCELLATION 

County of Hawaii 
Dept. of Public Works 
Engineering Division 
101 Pauahi st Ste 7 
Hilo HI 96720 

: ,"". - ;·= • ·-,C,OUD;tL. SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION 

-: • )• : ... : ": •: •: ··: •-:·· DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 3 0 DAYS WRITTEN 
00 0  

0 
.: • ': " ' • NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL  

:::::::TION OR OF ANY UPON THE rrs AGENTS OR 

• > :_;>>! .;.: .... ---------------------1 
··- . -- ....-. ....... ... ... 

• -. • ec . .a • - • 

ACORD 25 (2001/08) ©ACORD CORPORATION 1988 
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NPDES 
FORM 
3510-9  

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
WASHINGTON, DC 20460 

NOTICE OF INTENT (NOI) FOR STORMWATER DISCHARGES ASSOCIATED WITH  
CONSTRUCTION ACTIVITY UNDER AN NPDES GENERAL PERMIT 

Form Approved. 
OMB No. 2040-0004 

Submission of this Notice of Intent (NOI) constitutes notice that the operator identified in Section II of this form requests authorization to discharge pursuant to 
the NPDES Construction General Permit (CGP) permit number identified in Section I of this form. Submission of this NOI also constitutes notice that the operator 
identified in Section II of this form meets the eligibility requirements of Parts 1.1 and 1.2 of the CGP for the project identified in Section III of this form. Permit 
coverage is required prior to commencement of construction activity until you are eligible to terminate coverage as detailed in Part 8 of the CGP. To obtain 
authorization, you must submit a complete and accurate NOI form. Discharges are not authorized if your NOI is incomplete or inaccurate or if you were never 
eligible for permit coverage. Refer to the instructions at the end of this form. 

I. Approval to Use Paper NOI Form 

Have you been given approval from the Regional Office to use this paper NOI form*?  YES      NO 

If yes, provide the reason you need to use this paper form, the name of the EPA Regional Office staff person who approved your use of this form, and the 
date of approval: 

Reason for using paper form:    

Name of EPA staff person:    

Date approval obtained:     
 

* Note: You are required to obtain approval from the applicable Regional Office prior to using this paper NOI form.  

 II. Permit Information Tracking Number (EPA Use Only):           
 

Permit Number:          
 

(see Appendix B of the CGP for the list of eligible permit numbers) 

III. Operator Information 

Name:                                 
 

Phone:    -    -     
 

Ext.     
 

Fax (optional):    -    -     
 

E-mail:                                
 

IRS Employer Identification Number (EIN):    
 

–        
 

Point of Contact: 

First Name, 
Middle Initial, 
Last Name:   

                                            

Mailing Address: 

Street:                                
 

City:                            
 

State:   
 

Zip Code:      -     
 

NOI Preparer (Complete if NOI was prepared by someone other than the certifier): 

Prepared by:  

First Name, 
Middle Initial, 
Last Name: 

                                            
 

Organization:                                
 

Phone:    -    -     
 

Ext.     
 

Fax (optional):    -    -     
 

E-mail:                                
 

IV. Project/Site Information  

Project/Site 
Name:                                
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Project/Site Address: 

Street/Location:                                
 

City:                             
 

State:   
 

Zip Code:      -     
 

County or similar government subdivision:                       
 

For the project/site for you are seeking permit coverage, provide the following information: 

Latitude/Longitude (Use one of three possible formats, and specify method): 

Latitude 1. ___ ___° ___ ___΄ ___ ___˝ N (degrees, minutes, seconds) 
2. ___ ___° ___ ___. ___ ___΄ N (degrees, minutes, decimal) 
3. ___ ___. ___ ___  ___ ___° N ( degrees decimal) 

Longitude 1. ___ ___ ___° ___ ___΄ ___ ___˝ W (degrees, minutes, seconds) 
2. ___ ___ ___° ___ ___. ___ ___΄ W (degrees, minutes, decimal) 
3. ___ ___ ___. ___ ___  ___ ___° W (degrees decimal) 

Latitude/Longitude Data Source:  U.S.G.S. topographic map      EPA web site      GPS      Other:   

 If you used a U.S.G.S. topographic map, what was the scale?   

Horizontal Reference Datum:   NAD 27     NAD 83 or WGS 84     Unknown 

Is your project/site located in Indian Country lands, or located on a property of religious or cultural significance to an Indian tribe?   YES      NO 

If yes, provide the name of the Indian tribe associated with the area of Indian country (including name of Indian reservation, if applicable), or if not in 
Indian country, provide the name of the Indian tribe associated with the property:    

Are you requesting coverage under this NOI as a “federal operator” as defined in Appendix A?   YES      NO 

Estimated Project Start Date:   /   /     
 

Estimated Project Completion Date:   /   /     
 

Estimated Area to be Disturbed (to the nearest quarter acre):     .   
 

Have earth-disturbing activities commenced on your project/site?   YES      NO 

If yes, is your project an “emergency-related project?   YES      NO 

Have stormwater discharges from your project/site been covered previously under an NPDES permit?   YES      NO 

If yes, provide the Tracking Number if you had coverage under EPA’s CGP or the NPDES permit number if you had 
coverage under an EPA individual permit:          

 

V. Discharge Information 

Does your project/site discharge stormwater into a Municipal Separate Storm Sewer System (MS4)?  YES      NO 

Are there any surface waters within 50 feet of your project’s earth disturbances?  YES      NO 

Receiving Waters and Wetlands Information: (Attach a separate list if necessary) 
 

Provide the name(s) of the first 
surface water that received 
stormwater directly from your 
site and/or from the MS4: 

 
Provide the names of any impaired waters to which 
you discharge and the pollutant(s) for which they 
are impaired 

 

Provide the names of any waters to which you discharge 
for which there is an EPA approved or established TMDL, 
the name of the TMDL, and the pollutant(s) for which there 
is a TMDL 

 Surface water name: Pollutant(s) causing the 
impairment:  Surface water 

name: TMDL name: 

Pollutant(s) 
for which 
there is a 
TMDL: 
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Impaired Waters 

Describe the methods you used to complete the above table: 
  

  

Are any of the surface waters to which you discharge designated by the state or tribal authority under its antidegradation policy as a Tier 2 (or Tier 2.5) water 
(water quality exceeds levels necessary to support propagation of fish, shellfish, and wildlife and recreation in and on the water) or as a Tier 3 water 
(Outstanding Natural Resource Water)? (See Appendix F).  

 YES      NO 

If yes, name(s) of receiving water(s) and its designation (Tier 2, Tier 2.5 or Tier 3):   

VI. Chemical Treatment Information 

Will you use polymers, flocculants, or other treatment chemicals at your construction site?  YES       NO 

If yes, will you use cationic treatment chemicals at your construction site*?  YES       NO 
 
If yes, have you been authorized to use cationic treatment chemicals by your applicable EPA Regional Office in advance of filing your NOI*? 

 YES       NO 
 
If you have been authorized to use cationic treatment chemicals by your applicable EPA Regional Office, attach a copy of your authorization letter and 
include documentation of the appropriate controls and implementation procedures designed to ensure that your use of cationic treatment chemicals 
will not lead to a violation of water quality standards. 
 

Please indicate the treatment chemicals that you will use:   

  

* Note: You are ineligible for coverage under this permit unless you notify your applicable EPA Regional Office in advance and the EPA office authorizes 
coverage under this permit after you have included appropriate controls and implementation procedures designed to ensure that your use of cationic 
treatment chemicals will not lead to a violation of water quality standards.  

VII. Stormwater Pollution Prevention Plan (SWPPP) Information 

Has the SWPPP been prepared in advance of filing this NOI?   YES       NO 

SWPPP Contact Information: 

First Name, 
Middle Initial 
Last Name: 

                                            
 

Organization 
Name:                                

 

Phone:    -    -     
 

Ext.     
 

Fax (optional):    -    -     
 

E-mail:                                
 

VIII. Endangered Species Protection 

Using the instructions in Appendix D of the CGP, under which criterion listed in Appendix D are you eligible for coverage under this permit (only check 1 box)? 

 A      B      C      D      E      F 

Provide a brief summary of the basis for criterion selection listed in Appendix D (e.g., communication with U.S. Fish and Wildlife Service or National Marine 
Fisheries Service, specific study):   

   

 
If you select criterion B, provide the Tracking Number from the other operator’s notification of authorization under this permit: 
 

         
 

If you select criterion C, you must attach a copy of your site map (see Part 7.2.6 of the permit), and you must answer the following questions: 

 What federally-listed species or federally-designated critical habitat are located in your “action area”:   

   

 What is the distance between your site and the listed species or critical habitat (miles):    

   

If you select criterion D, E, or F, attach copies of any letters or other communications between you and the U.S. Fish and Wildlife Service or National Marine 
Fisheries Service. 
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IX. Historic Preservation 

Are you installing any stormwater controls as described in Appendix E that require subsurface earth disturbance? (Appendix E, Step 1)     YES       NO 

If yes, have prior  surveys or evaluations conducted on the site have already determined historic properties do not exist, or that prior disturbances have 
precluded the existence of historic properties?  (Appendix E, Step 2)   YES       NO 

If no, have you determined that your installation of subsurface earth-disturbing stormwater controls will have no effect on historic properties?  
(Appendix E, Step 3)   YES       NO 

If no, did the SHPO, THPO, or other tribal representative (whichever applies) respond to you within the 15 calendar days to indicate whether the 
subsurface earth disturbances caused  by the installation of stormwater controls affect historic properties?  (Appendix E, Step 4)  YES      NO 

If yes, describe the nature of their response: 

 Written indication that adverse effects to historic properties from the installation of stormwater controls can be mitigated by 
agreed upon actions 

 No agreement has been reached regarding measures to mitigate effects to historic properties from the installation of 
stormwater controls 

 Other:  

 
 

X. Certification Information 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed 
to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the 
system, or those persons directly responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing 
violations. 

First Name, 
Middle Initial, 
Last Name: 

                                            
 

Title:                                
 

Signature:                ____________________________________________________________________________________   Date:   /   /     
 

Email:                                
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Who Must File an NOI Form 

Under the provisions of the Clean Water Act, as amended (33 
U.S.C. 1251 et. seq.; the Act), federal law prohibits stormwater 
discharges from certain construction activities to waters of the 
U.S. unless that discharge is covered under a National Pollutant 
Discharge Elimination System (NPDES) permit. Operator of 
construction sites where one or more acres are disturbed, smaller 
sites that are part of a larger common plan of development or 
sale where there is a cumulative disturbance of at least one 
acre, or any other site specifically designated by the Director, 
must submit an NOI to obtain coverage under an NPDES general 
permit. Each person, firm, public organization, or any other entity 
that meets either of the following criteria must file this form: 
(1) they have operational control over construction plans and 
specifications, including the ability to make modifications to 
those plans and specifications; or (2) they have day-to-day 
operational control of those activities at the project necessary to 
ensure compliance with the permit conditions. If you have 
questions about whether you need a NPDES stormwater permit, 
or if you need information to determine whether EPA or your 
state agency is the permitting authority, refer to 
www.epa.gov/npdes/stormwater/cgp  or telephone EPA’s NOI 
Processing Center at (866) 352-7755. 

Completing the Form 

Obtain and read a copy of the 2012 Construction General Permit, 
viewable at www.epa.gov/npdes/stormwater/cgp. To complete 
this form, type or print uppercase letters, in the appropriate areas 
only. Please place each character between the marks 
(abbreviate if necessary to stay within the number of characters 
allowed for each item). Use one space for breaks between words, 
but not for punctuation marks unless they are needed to clarify 
your response. If you have any questions on this form, refer to 
www.epa.gov/npdes/stormwater/cgp or telephone EPA’s NOI 
Processing Center at (866) 352-7755. Please submit the original 
document with signature in ink - do not send a photocopied 
signature.  

Section I. Approval to Use Paper NOI Form 

You must indicate whether you have been given approval by 
the EPA Regional Office to use a paper NOI. Note that you are 
not authorized to use this paper NOI form unless the Regional 
Office has approved its use.  Verbal approval from the Regional 
Office is sufficient.  Where you have obtained approval to use 
this form, indicate the reason you need to use this form, the 
name of the EPA Regional Office staff person who provided 
approval for use of this form, and the date that approval  was 
provided.  See www.epa.gov/npdes/stormwater/contacts for a 
list of EPA Regional Office contacts.   

Section II. Permit Number 

Provide the number of the permit under which you are applying 
for coverage (see Appendix B of the general permit for the list of 
eligible permit numbers).  

Section III. Operator Information 

Provide the legal name of the person, firm, public organization, or 
any other entity that operates the project described in this 
application. Refer to Appendix A of the permit for the definition of 
“operator”.  Provide the employer identification number (EIN from 
the Internal Revenue Service; IRS), also commonly referred to as 
your taxpayer ID. If the applicant does not have an EIN enter “NA” 

in the space provided. Also provide a point of contact, the 
operator’s mailing address, telephone number, fax number 
(optional) and e-mail address (to be notified via e-mail of NOI 
approval when available). Correspondence for the NOI will be 
sent to this address. 

If the NOI was prepared by someone other than the certifier (for 
example, if the NOI was prepared by the facility SWPPP contact or 
a consultant for the certifier’s signature), include the full name, 
organization, phone number and email address of the NOI 
preparer. 

Section IV. Project/Site Information 

Enter the official or legal name and complete street address, 
including city, state, zip code, and county or similar government 
subdivision of the project or site. If the project or site lacks a street 
address, indicate the general location of the site (e.g., Intersection 
of State Highways 61 and 34). Complete site information must be 
provided for permit coverage to be granted. 

Provide the latitude and longitude of your facility either in degrees, 
minutes, seconds; degrees, minutes, decimal; or degrees decimal 
format. The latitude and longitude of your facility can be determined 
in several different ways, including through the use of global 
positioning system (GPS) receivers, U.S. Geological Survey (U.S.G.S.) 
topographic or quadrangle maps, and EPA’s web-based siting tools, 
among others. Refer to www.epa.gov/npdes/stormwater/cgp for 
further guidance on the use of these methodologies. For consistency, 
EPA requests that measurements be taken from the approximate 
center of the construction site. Applicants must specify which method 
they used to determine latitude and longitude. If a U.S.G.S. 
topographic map is used, applicants are required to specify the scale 
of the map used. If known, enter the horizontal reference datum for 
your latitude and longitude. The horizontal reference datum used on 
USGS topographic maps is shown on the bottom left corner of USGS 
topographic maps; it is also available for GPS receivers. If you use 
EPA's web siting tool, or if you are unsure of the horizontal reference 
datum for your site, please check the “unknown” box.  

Indicate whether the project is in Indian country lands or located 
on a property of religious or cultural significance to an Indian tribe, 
and if so, provide the name of the Indian tribe associated with the 
area of Indian country (including name of Indian reservation, if 
applicable), or if not in Indian country, provide the name of the 
Indian tribe associated with the property.  

Indicate whether you are seeking coverage under this permit as a 
“federal operator” as defined in Appendix A.  

Enter the estimated construction start and completion dates using 
four digits for the year (i.e., 10/06/2012). Indicate to the nearest 
quarter acre the estimated area to be disturbed. 

Indicate whether earth-disturbing activities have already 
commenced on your project/site.  If earth-disturbing activities 
have commenced on your site because stormwater discharges 
from the site have been previously covered under a NPDES permit, 
you must provide the CGP Tracking Number or the NPDES permit 
number if coverage was under an individual permit.  
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Section V. Discharge Information  

Indicate whether discharges from the site will enter into a 
municipal separate storm sewer system (MS4), as defined in 
Appendix A.   

Also, indicate whether any surface waters (as defined in Appendix 
A) exist either on or within 50 feet from your site.  Note that if “yes”, 
you are required to comply with the requirement in Part 2.1.2.1 of 
the permit to provide natural buffers or equivalent sediment controls.  

You must specify the names of any surface waters that receive 
stormwater directly from your site and/or from the MS4 to which you 
discharge.   You must also specify the names of any surface waters 
that you discharge to that are listed as ”impaired” as defined in 
Appendix A, including any waters for which there is an approved or 
established TMDL, and the pollutants for which the water is impaired 
or for which there is a TMDL. This information will be used to 
determine if the site discharges to an impaired waterbody, which 
triggers additional requirements in Part 3.2.2 of the permit.  
Applicants must specify which method they used  to determine 
whether or not their site discharges to impaired waters.  Also, if a 
TMDL has been approved or established, identify the title or 
reference of the TMDL document.   

Indicate whether discharges from the site will enter into a surface 
water that is designated as a Tier 2,  Tier 2.5, or Tier 3 water.  A list of 
Tier 2, 2.5, and 3 waters is provided as Appendix F.  If the answer is 
“yes”, name all waters designated as Tier 2, Tier 2.5, or Tier 3 to 
which the site will discharge.   

Section VI.  Chemical Treatment Information 

Indicate whether the site will use polymers, flocculants, or other 
treatment chemicals.  Indicate whether the site will employ 
cationic treatment chemicals. If the answer is “yes” to either 
question, indicate which chemical(s) you will use.  Note that you 
are not eligible for coverage under this permit to use cationic 
treatment chemicals unless you notify your applicable EPA 
Regional Office in advance and the EPA office authorizes 
coverage under this permit after you have included appropriate 
controls and implementation procedures designed to ensure that 
your use of cationic treatment chemicals will not lead to a 
violation of water quality standards. If you have been authorized 
to use cationic treatment chemicals by your applicable EPA 
Regional Office, attach a copy of your authorization letter and 
include documentation of the appropriate controls and 
implementation procedures designed to ensure that your use of 
cationic treatment chemicals will not lead to a violation of water 
quality standards. Examples of cationic treatment chemicals 
include, but are not limited to, cationic polyacrylamide (C-PAM), 
PolyDADMAC (POLYDIALLYLDIMETHYLAMMONIUM CHLORIDE), and 
chitosan. 

Section VII. Stormwater Pollution Prevention Plan (SWPPP) 
Information 

All sites eligible for coverage under this permit are required to 
prepare a SWPPP in advance of filing the NOI, in accordance with 
Part 7.  Indicate whether the SWPPP has been prepared in 
advance of filing the NOI.   

Indicate the street, city, state, and ip code where the SWPPP can 
be found.  Indicate the contact information (name, organization, 
phone, fax (optional), and email) for the person who developed 
the SWPPP for this project. 

Section VIII.  Endangered Species Information  

Using the instructions in Appendix D, indicate under which criterion 
(i.e., A, B, C, D, E, or F) of the permit the applicant is eligible with 
regard to protection of federally listed endangered and 
threatened species and designated critical habitat. A description 
of the basis for the criterion selected must also be provided.  

If criterion B is selected, provide the Tracking Number for the other 
operator who had previously certified their eligibility under criterion 
A, C, D, E, or F.  The Tracking Number was assigned when the 
operator received coverage under this permit, and is included in 
the notice of authorization. 

If criterion C is selected, you must attach copies of your site map. 
See Part 7.2.6 of the permit for information about what is required 
to be in your site map. You must also specify the federally-listed 
species or federally-designated critical habitat that are located in 
the “action area” of the project, and provide the distance 
between the construction site and any listed endangered species 
or their critical habitat.   

If criterion D, E, or F is selected, attach copies of any 
communications between you and the U.S. Fish and Wildlife 
Service and National Marine Fisheries Service. 

Section IX. Historic Preservation 

Use the instructions in Appendix E to complete the questions on 
the NOI form regarding historic preservation.  

Section X. Certification Information  

All applications, including NOIs, must be signed as follows: 

For a corporation: By a responsible corporate officer. For the 
purpose of this Section, a responsible corporate officer means:  

(i) a president, secretary, treasurer, or vice-president of the 
corporation in charge of a principal business function, or any other 
person who performs similar policy- or decision-making functions 
for the corporation, or (ii) the manager of one or more 
manufacturing, production, or operating facilities, provided, the 
manager is authorized to make management decisions which 
govern the operation of the regulated facility including having the 
explicit or implicit duty of making major capital investment 
recommendations, and initiating and directing other 
comprehensive measures to assure long-term environmental 
compliance with environmental laws and regulations; the 
manager can ensure that the necessary systems are established or 
actions taken to gather complete and accurate information for 
permit application requirements; and where authority to sign 
documents has been assigned or delegated to the manager in 
accordance with corporate procedures.  

For a partnership or sole proprietorship: By a general partner or the 
proprietor, respectively; or  

For a municipality, state, federal, or other public agency: By either 
a principal executive officer or ranking elected official. For 
purposes of this Part, a principal executive officer of a federal 
agency includes (i) the chief executive officer of the agency, or (ii) 
a senior executive officer having responsibility for the overall 
operations of a principal geographic unit of the agency (e.g., 
Regional Administrator of EPA). Include the name and title of the 
person signing the form and the date of signing. An unsigned or 
undated NOI form will not be considered eligible for permit 
coverage.  



Instructions for Completing EPA Form 3510-9 

Notice of Intent (NOI) for Storm Water Discharges Associated with 

Construction Activity Under an NPDES General Permit 

NPDES Form Date (2/16) This Form Replaces Form 3510-9 (11/08) Form Approved OMB No. 2040-0004 

EPA Form 3510-9   Page 7 of 7 

Modifying Your NOI 

If after submitting your NOI you need to correct or update any 
fields on this NOI form, you may do so by submitting a paper 
modification form, which you can obtain at the following link:  
http://www.epa.gov/npdes/pubs/cgp_modify.pdf 

Paperwork Reduction Act Notice  

Public reporting burden for this application is estimated to average 
3.7 hours. This estimate includes time for reviewing instructions, 
searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of 
information. An agency may not conduct or sponsor, and a person 
is not required to respond to, a collection of information unless it 
displays a currently valid OMB control number. Send comments 
regarding the burden estimate, any other aspect of the collection 
of information, or suggestions for improving this form, including any 
suggestions which may increase or reduce this burden to: Chief, 
Information Policy Branch 2136, U.S. Environmental Protection, 
Agency, 1200 Pennsylvania Avenue, NW, Washington, D.C. 20460. 
Include the OMB control number on any correspondence. Do not 
send the completed form to this address.   

Submitting Your Form 

Submit your NOI form by mail to one of the following addresses: 

For Regular U.S. Mail Delivery: 
Stormwater Notice Processing Center 
Mail Code 4203M 
U.S. EPA 
1200 Pennsylvania Avenue, NW 
Washington, DC 20460 

For Overnight/Express Mail Delivery: 
Stormwater Notice Processing Center 
EPA East Building - Room 7420 
U.S. EPA 
1201 Constitution Avenue, NW 
Washington, DC 20004 

 
Visit this website for instructions on how to submit electronically: 
www.epa.gov/npdes/stormwater/cgpenoi 
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COUNTY OF HAWAI`I DEPARTMENT OF PUBLIC WORKS – BUILDING DIVISION  

BUILDING PERMIT WORKSHEET FOR CHAPTER 5, PERTAINING TO BUILDING  

NOTE: THIS WORKSHEET SHALL ACCOMPANY CONSTRUCTION DRAWINGS.  APPLICANT IS RESPONSIBLE TO APPLY IN PERSON. 
WE DO NOT ACCEPT WORKSHEET / PLANS ELECTRONICALLY OR BY MAIL 

Section 5-22.  Expiration. (a) Every permit issued by the building official under the provisions of this code shall expire by limitation and become null and void (i) three (3) years 
after the date of issuance, or (ii) 180 days from the date of issuance if the building or work authorized by the permit is not commenced by such date.  A permit shall expire if the 
building or work authorized by the permit is suspended or abandoned for a period of 180 days or more at any time after the work has commenced.  In the event of strikes or other 
causes beyond the control of the builder, the building official may extend the aforementioned three (3) year or 180-day periods.  The extension of time granted shall be a 
reasonable length of time but in no case exceed six (6) months.  Requests for an extension must be made in writing to the building official.  No exceptions will be allowed for 
building permits issued prior to the adoption of this code.  (b) Upon expiration of a permit, all work shall cease and shall not be recommenced until a new permit is obtained.  The 
building official may waive the requirements for submittal of plans and specifications in connection with a permit renewal if the work previously permitted remains the same, no 
amendments have been made to the building code affecting the work, and previously approved plans are still on file.  When the building official determines that plans need not be 
submitted, the original plans, stamped and approved by the building official, shall be the renewed permit plans.  (c) An owner-builder permit shall expire by limitation and become 
null and void five (5) years after the date of issuance.  If the building or work authorized by the permit is suspended or abandoned any time after the work has commenced, the 
building official, upon request, may suspend the permit expiration until such a time that the owner-builder is ready to re-commence building or work authorized by approved permit. 
(Section 5-22) 3) refunds for permits shall be made in accordance with section 2-12 of the Hawai‘i county code.  (Section 5-32); 4) separate permits are required for electrical, 
plumbing, gas, signs, driveways, and grading; 5) data provided herein is public information. 

This must be completed before processing by building division commences 
APPLICANT TO FILL IN AREA BELOW - PLEASE PRINT WITH BLACK BALLPOINT OR TYPE 
Legal Owner: Mailing Address: 

Lessee, Tenant: Mailing Address: 

Plans by: Qualification: AR SE ME CE OTHER 

Builder: Mailing Address: 

Scope of Work: New Alteration Move Reconstruction Electrical  

Addition  Package Home Repair Demolition Emergency Plumbing 
For New Residential Applications:  Is this dwelling located in a wind borne debris region? 

Yes. Protection provided by: Protective glazing Plywood or shutters Residential safe room

 No. 

Description of Work: 

Estimated Valuation For All Work To Be Performed: $ Project Address: 

Flood Zone: Engineering (initial): Date: 

DECLARATION (SEC 444 - HRS)   CHECK (X) ONE 
CONTRACTOR DECLARATION 

I declare that I am licensed under the provisions of Chapter 444, HRS, of the Department of Commerce & Consumer Affairs, State of Hawai‘i. My 
license no.  is in full force and in effect.  NOTE: RME (Responsible Managing Employee) only to sign.  Notarized 
authorization from RME required for designated agents. 

OWNER-BUILDER DECLARATION 
I declare an exemption under Sec. 444-2(7) for the following reasons: 1) this exemption allows me, as the owner or lessee of the property, to act 

as my own general contractor without possessing a license; 2) to supervise the construction myself; 3) to hire licensed subcontractors; 4) the building is 
for my personal use and not for the use or occupancy by the general public; 5) building will not be built for sale or lease within one (1) year after 
construction is complete. Section 5-4 Definition “Owner-builder” means owners or lessees of property who build or improve structures on their property 
for their own use, or for use by their immediate family.  This definition shall not preempt owner-builder by exemption as defined by section 444-2.5, 
Hawai‘i Revised Statues. 

OWNER’S PHONE NO.  
EMAIL:  

CONTRACTOR’S PHONE NO. (3)  
EMAIL:  

TAX MAP KEY NUMBER 
Z S PL PAR LOT 

Hawai‘i County is an Equal Opportunity Provider and Employer 





  Puako Hawai’i Community 

 
  Preliminary Engineering Report 

   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

GRADING PERMIT APPLICATION 
 
 
 
 





   

 

 
 
 
 
 
 

   
   

  
 

         

                  

       

                     

 
        

                           

         

      

         

     
 

  

 

 

 
               

     
 
                  

 
 

     
 
                  

 
 

      
 
                  

 
 
 
 

    
 

                      
 
 

  
 

 
                      

                                          
 

  
 

   
 
 

 

County of Hawai‘i 

DEPARTMENT OF PUBLIC WORKS – ENGINEERING DIVISION 

GRADING PERMIT NO.  Fee: $ 
Check only – payable to: 
County Director of Finance 

Owner: Address: Phone: 

Civil Eng. / Surveyor: Address: Phone: 

License No.: 

Contractor: Address: Phone: 

License No.: 

Location: Tax Map Key: (3) Cut (CY): 

Parcel Area (acre): Area to be Graded (acre): Disposal Site: 

Start Date: Completion Date: Fill (CY): 
(minimum 2 working days after issuance date) 

Borrow Site: 

Remarks: 

933-7653 (Hawai‘i Island) 40 Pookela Street, Hilo, HI 96720 
1.  STATE DLNR – HISTORIC PRESERVATION DIVISION Approved: 

Received By: Date: Date: 

2.  PLANNING DEPARTMENT Approved: 

Received By: Date: Date: 

3. DEPARTMENT OF PUBLIC WORKS  Approved for Permit Issuance: 

Received By: Date: Date: 

I hereby certify that all work as requested above will conform to Chapter 10 of the Hawai‘i County Code. 

Owner: Date: 

Return to the Department of Public Works, Engineering Division, upon completion of work. 

Certification 
Accepted by: Date: 

(DPW inspector / engineer) 

County of Hawai‘i is an Equal Opportunity Provider and Employer 



 
 
 
 
 
 
 

County of Hawai‘i is an Equal Opportunity Provider and Employer. 

 

Grading Permit 

 
INSTRUCTIONS TO THE APPLICANT 

 
1. The Owner/Applicant is responsible for obtaining all approvals.  Approvals shall be 

obtained in numerical order.  The Historic Preservation Division will issue a letter 
addressing the specific request.  No work can begin until the grading permit is issued by 
the Department of Public Works. 
 

2. All work shall be in accordance with Chapter 10 – Erosion and Sedimentation Control, 
of the Hawai‘i County Code, and as shown on the approved plan. 
 

3. The Owner/Applicant shall provide three (3) sets of grading plans to the Department of 
Public Works.  The plans shall include existing and proposed contours, erosion and 
sediment control measures, limits of grading providing proper setbacks from the 
property lines, location of any structures or easements, and any drainage patterns or 
devices.  
 

4. The Applicant may call the Historic Preservation Division (933-7653) and the Planning 
Department (961-8288) for their requirements. 

County of Hawai‘i 
 

DEPARTMENT OF PUBLIC WORKS – ENGINEERING DIVISION 
 
 



 LINDA LINGLE 
GOVERNOR OF HAWAII 

CHIYOME L. FUKINO, M.D.
DIRECTOR OF HEALTH

STATE OF HAWAII
DEPARTMENT OF HEALTH 

P.O. BOX 3378 
HONOLULU, HAWAII 96801-3378

In reply, please refer to:
EMD / CWB 

03047PJS.03a 
March 21, 2003 

To: All Persons with Construction Activities Disturbing One (1) or More Acres of Total 
Land Area 

From: Denis R. Lau, P.E., Chief 
Clean Water Branch 

Subject: National Pollutant Discharge Elimination System (NPDES) Permit 
Requirements for Your Construction Activity 

You need to obtain coverage under an NPDES permit from the Department of Health (DOH), 
Clean Water Branch (CWB) for your construction activities, including clearing, grading, and 
excavation, that result in the disturbance of one (1) or more acres of total land area.  The total 
land area includes a contiguous area where multiple separate and distinct construction activities 
may be taking place at different times on different schedules under a larger common plan of 
development or sale.  An NPDES permit authorizing discharges of storm water associated 
with your construction activity to State waters is required before the commencement of the 
construction activities. 

The CWB requires that a Notice of Intent (NOI) to be covered by the NPDES general permit for 
your construction activities be submitted at least 30 days before the commencement of your 
construction activities.  The NOI forms may be picked up at our office or downloaded from our 
website at http://www.hawaii.gov/health/environmental/water/cleanwater/forms/genl-index.html.

You may be required to apply for an individual NPDES permit if there is any type of activity in 
which wastewater (i.e., concrete truck wash water, etc.) is discharged from your project into State 
waters and/or coverage under the NPDES general permit(s) is not permissible.  An application 
for the NPDES permit is to be submitted at least 180 days before the commencement of your 
construction activities.  The NPDES application forms may also be picked up at our office or 
downloaded from our website at 
http://www.hawaii.gov/health/environmental/water/cleanwater/forms/indiv-index.html.

Hawaii Administrative Rules, Section 11-55-38, also requires you to either submit a copy of the 
new NOI or NPDES permit application to the State Department of Land and Natural Resources, 
State Historic Preservation Division (SHPD) or demonstrate to the satisfaction of the DOH that 
the project, activity, or site covered by the NOI or application has been or is being reviewed by 
SHPD.  Please submit a copy of your request for review by SHPD or SHPD’s determination 
letter for your project. 

If you have any questions, please contact the Engineering Section of the CWB at (808) 586-4309. 
or toll free 974-4000 + 864309# 

 

http://www.hawaii.gov/health/environmental/water/cleanwater/forms/genl-index.html
http://www.hawaii.gov/health/environmental/water/cleanwater/forms/indiv-index.html


 
 
 
 
 
 
 
 
 
 
 

 

 
 

 

 
 

 
 

 
 

 
  

 

 
 

 
 

 

 

 
 

 
 

  

 

 

 
 
 

 
 

 
 

 
  

 
 

 
 

  
 

 
  

 
  

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 

LAURA H. THIELEN 
 CHAIRPERSON 

LINDA LINGLE BOARD OF LAND AND NATURAL RESOURCES 
GOVERNOR OF HAWAII COMMISSION ON WATER RESOURCE MANAGEMENT 

RUSSELL Y. TSUJI 
FIRST DEPUTY 

KEN C. KAWAHARA 
DEPUTY DIRECTOR - WATER 

AQUATIC RESOURCES  
BOATING AND OCEAN RECREATION  

BUREAU OF CONVEYANCES  
COMMISSION ON WATER RESOURCE MANAGEMENT  

CONSERVATION AND COASTAL LANDS  
CONSERVATION AND RESOURCES ENFORCEMENT  

ENGINEERING  
FORESTRY AND WILDLIFE  

STATE OF HAWAII 
HISTORIC PRESERVATION  

KAHOOLAWE ISLAND RESERVE COMMISSION  
LAND  

DEPARTMENT OF LAND AND NATURAL RESOURCES 

STATE HISTORIC PRESERVATION DIVISION STATE PARKS 

601 KAMOKILA BOULEVARD, ROOM 555 
KAPOLEI, HAWAII  96707 

Information for Review Submission of   
Hawai`i County Grading, Grubbing & Stockpiling Permits  

To improve and expedite the State Historic Preservation Division’s review of Department of Public 
Works grubbing, grading and stockpiling permits, we request that the following information be submitted 
with your permit application: 

1. A site map showing the area of proposed land-altering within the affected TMK parcel(s) 

2. Location map showing known historic sites and approved buffer zones in relation to the proposed 
project area 

3. Description of current vegetation cover and condition of the project area; description of any 
structures, roads or other features within the project area (photographs are very helpful) 

4. Copies of previously approved permits and/or and prior SHPD review and comment letters that 
pertain to the property 

5. Summary of land use history if known (i.e., former cane cultivation) 

6. Construction dates of buildings within the project area, if known 

7. Mailing address and phone number of the contact person to whom we will send our review letter  

Copies of completed permit application forms and the above information may be faxed to the Hilo SHPD 
office at (808) 933-7655, or dropped off or mailed to 40 Po`okela Street, Hilo (96720). If you have 
questions, call 933-7653 or 933-7650. If you intend to hand-deliver your information, please call first to 
ensure that someone is in and available to discuss your project with you. 

SHPD does not sign the permit; we will send you a review letter which you will attach to the permit 
application. Do not send us your original permit application form; send us a copy so that we may keep it 
on file at SHPD. 

Pursuant to the Hawaii Revised Statutes, Chapter 6E-11(c) “It shall be unlawful for any person to take, appropriate, excavate, 
injure, destroy or alter any historic property or burial site during the course of land development or land alteration activities to 
which §6E-42 applies, without obtaining the required approval.” 
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